Print Date: 12/09/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNM180

Contractor: LoJac Enterprises, Inc.
Contractor's P.O. Box 998
Address: Lebanon, TN 37088

Estimate Number: 0039 Estimate Type: Progress

Contract Location: Widening on I-65 (and on S.R. 248) from S.R. 840 (L.M. 7.27)

Counties: WILLIAMSON

Project(s): 94002-3186-44, 94002-3191-94, 94005-3212-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$48,232,178.14

$-0.01

$48,232,178.13

$-1,775.40
$0.00

$48,230,402.73

Previous to Date
$48,222,569.74

$-0.01

$48,222,569.73

$-1,775.40
$0.00

$48,220,794.33

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$9,608.40
$0.00
$9,608.40
$0.00
$0.00
9,608.40

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
975.0 Days
975.0 Days
975.0 Days

100.00 9%

99.93 %
0.07 %

Dates
08/30/2013
09/11/2013
09/19/2013
10/15/2013
10/15/2013
06/15/2016

Amounts

$50,132,459.34
$46,176,759.45
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

94002-3186-44 90.58 NH-I1-65-2(99) 11,249.14 Widening on I-65 from S.R. 840 (L.M. 7.27) to S.R. 248 (L.M.

94002-3191-94 498 ER-1-65-2(104) 0.00 Repair Damage from Truck Fire on |-65 at SR 248

94005-3212-04 443 N/A -1,640.74 The grading, drainage, construction of three (3) retaining w

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

94002-3191-94 0500 9515 104-03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $192,386.25
(DESCRIPTION)/(Bridge Demolition = This Est: 0.000 This Est: $0.00
(Tanker Fire) Total: 1.000 Total: $192,386.25

94002-3186-44 0100 9515 104-03.01 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $6,510.00
(DESCRIPTION)/(ADDITIONAL This Est: 0.000 This Est: $0.00
CONSTRUCTION STAKES, LINES  Total: 1.000 Total: $6,510.00
AND GRADES)

94002-3191-94 0900 9926 104-03.02 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $23,050.52
(DESCRIPTION)/(Remove and This Est: 0.000 This Est: $0.00
Replace Electric Lines) (Tanker Fire  1o¢q]: 1.000 Total: $23,050.52

94002-3191-94 0500 9537 104-03.03 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $478,510.37
(DESCRIPTION)/(Additional Costs This Est: 0.000 This Est: $0.00
for Tanker Accident)(Tanker Fire) Total: 1.000 Total: $478,510.37

94002-3186-44 0100 9541 104-03.04 LS ADDITIONAL WORK Bid: 0.000 Unit Price: $32,051.27
(DESCRIPTION)/Drainage This Est: 0.000 This Est: $0.00
Improvements Total: 1.000 Total: $32,051.27

94002-3186-44 0100 9616 104-03.10 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $1,653.75
(DESCRIPTION)/(Signal Pole This Est: 0.000 This Est: $0.00
Foundation Modification) Total: 6.000 Total: $9,922.50

RR004
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 9543 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $2,010.71
(DESCRIPTION)/Signal Pole This Est: 0.000 This Est: $0.00
Modification Total: 2.000 Total: $4,021.42
94005-3212-04 0100 9544 104-03.11 EACH ADDITIONAL WORK Bid: 0.000 Unit Price: $2,010.71
(DESCRIPTION)/Signal Pole This Est: 0.000 This Est: $0.00
Modification Total: 1.000 Total: $2,010.71
94002-3186-44 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $171,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $171,000.00
94005-3212-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $19,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $19,000.00
94002-3186-44 0100 9045 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9046 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $3,200.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 9051 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0300 9053 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9052 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0500 9054 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9047 108-08.07 15MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9048 108-08.07 15MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

94002-3186-44 0100 9049 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

94005-3212-04 0100 9050 108-08.08 30MN LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 9035 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9035 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -142.050 Adj This Est -142.05
Adj Total: -720,155.080 Adj Total: -720,155.08
94002-3186-44 0300 9036 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 9037 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3191-94 0100 9070 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL/ Bid: 0.000 Unit Price: $1.00
(Tanker Fire) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3191-94 0500 9071 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL/ Bid: 0.000 Unit Price: $1.00
(Tanker Fire) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9041 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9041 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -24,623.440 Adj Total: -24,623.44

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94005-3212-04 0500 9042 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
Page 7
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 9038 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9038 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est -2,224.750 Adj This Est -2,224.75
Adj Total: -762,221.820 Adj Total: -762,221.82
94002-3186-44 0300 9039 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 9040 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3191-94 0100 9072 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL./(Tanker  This Est: 0.000 This Est: $0.00
Fire) Total: 0.000 Total: $0.00
0100 9072 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 508.530 Adj Total: 508.53
94002-3191-94 0500 9073 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL./(Tanker  This Est: 0.000 This Est: $0.00
Fire) Total: 0.000 Total: $0.00
94005-3212-04 0100 9043 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9043 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -25,064.240 Adj Total: -25,064.24

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94005-3212-04 0500 9044 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0020 109-10.01 HOUR TRAINEE Bid: 4,380.000 Unit Price: $0.80
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0030 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $482,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $482,400.00
94005-3212-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $53,600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $53,600.00
94002-3186-44 0100 0040 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $9,900.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,900.00
94005-3212-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND  Bid: 1.000 Unit Price: $1,100.00
OBSTRUCTIONS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,100.00
94002-3186-44 0100 0050 202-03.03 C.Y. REMOVAL OF ASPHALT Bid: 7,700.000 Unit Price: $16.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 4,681.100 Total: $74,897.60

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0500 2810  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $109,800.00
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 94-SR248-3.64) Total: 1.000 Total: $109,800.00
94002-3186-44 0500 2820  202-04.02 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $48,000.00
(DESCRIPTION, STA.)/(EXIST. BR.  This Est: 0.000 This Est: $0.00
NO. 94-SR248-3.46) Total: 1.000 Total: $48,000.00
94002-3186-44 0100 0060  202-06.01 LS REMOVAL OF BUILDINGS (TRACT Bid: 1.000 Unit Price: $11,000.00
NO.)/(TRACT NO.5) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,000.00
94002-3186-44 0100 0070 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 220,849.000 Unit Price: $10.05
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 211,639.060 Total: $2,126,972.55
94005-3212-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 2,846.000 Unit Price: $10.05
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,373.590 Total: $13,804.58
94002-3186-44 0100 9005  203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $15.08
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9031 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $15.08
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 0080  203-01.11 S.Y. PRESPLITTING OF ROCK Bid: 3,736.000 Unit Price: $18.00
EXCAVATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0090  203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 100.000 Unit Price: $23.00
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 1,850.900 Total: $42,570.70
94002-3186-44 0100 0100 203-03 C.Y. BORROW EXCAVATION Bid: 136,423.000 Unit Price: $5.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 37,460.290 Total: $187,301.45
94005-3212-04 0100 0050 203-03 C.Y. BORROW EXCAVATION Bid: 11,632.000 Unit Price: $5.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 3,372.740 Total: $16,863.70
94002-3186-44 0100 0110 203-05 C.Y. UNDERCUTTING Bid: 62,514.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 5,196.500 Total: $5,196.50
94005-3212-04 0100 9032 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $15.08
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 0120 203-06 M.G. WATER Bid: 6,903.000 Unit Price: $3.40
This Est: 0.000 This Est: $0.00
Total: 124.000 Total: $421.60
94005-3212-04 0100 0060 203-06 M.G. WATER Bid: 99.000 Unit Price: $3.40
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0130 203-07 C.Y. FURNISHING & SPREADING Bid: 2,885.000 Unit Price: $10.50
TOPSOIL This Est: 0.000 This Est: $0.00
Total: 6,748.060 Total: $70,854.63
94002-3186-44 0100 0140 203-08 C.Y. CHANNEL EXCAVATION Bid: 350.000 Unit Price: $6.90
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 2830 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 2,168.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 2,696.580 Total: $40,448.70
94002-3191-94 0500 9913 204-02.01 C.Y. DRY EXCAVATION (BRIDGES)/ Bid: 0.000 Unit Price: $15.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 310.930 Total: $4,663.95
94002-3186-44 0500 9015 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $22.50
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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94002-3186-44 0500 9016 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $27.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 2840  204-02.30 L.F. DRILLED CAISSON-UNCLASSIFIEI Bid: 81.000 Unit Price: $145.00
(DESCRIPTION)/(2'-0" DIAMETER)  This Est: 0.000 This Est: $0.00
Total: 83.710 Total: $12,137.95
94002-3186-44 0500 2850 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 21.000 Unit Price: $30.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 23.130 Total: $693.90
94002-3186-44 0500 9020 204-03.02 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $45.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 9021 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATION Bid: 0.000 Unit Price: $54.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 2860 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 66.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 59.450 Total: $4,458.75
94002-3186-44 0500 9018 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $112.50
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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94002-3186-44 0500 9019 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $135.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 2870 204-05 L.F. ROCK DRILLING (BRIDGES) Bid: 516.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 455.000 Total: $5,460.00
94002-3186-44 0100 0150 204-08 C.Y. FOUNDATION FILL MATERIAL Bid: 192.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 151.689 Total: $6,067.56
94002-3186-44 0100 0160 204-08.01 C.Y. BACKFILL MATERIAL (FLOWABLE Bid: 180.000 Unit Price: $180.00
FILL) This Est: 0.000 This Est: $0.00
Total: 139.300 Total: $25,074.00
94002-3186-44 0500 2880 204-10.01 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $3,200.00
NO. ,STA )/(ABUT. NO. 2, This Est: 0.000 This Est: $0.00
STATION 40+80.00) Total: 1.000 Total: $3,200.00
94002-3186-44 0500 2890 204-10.02 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,500.00
NO. ,STA )/(BENT 1, This Est: 0.000 This Est: $0.00
STATION 16+60.00) Total: 1.000 Total: $2,500.00
94002-3186-44 0500 2900 204-10.03 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $2,800.00
NO. ,STA )/(BENT 2, This Est: 0.000 This Est: $0.00
STATION 17+40.00) Total: 1.000 Total: $2,800.00

RR004
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94002-3186-44 0100 0170 209-05 C.Y. SEDIMENT REMOVAL Bid: 2,800.000 Unit Price: $4.60
This Est: 0.000 This Est: $0.00
Total: 72.250 Total: $332.35
94005-3212-04 0100 0070 209-05 C.Y. SEDIMENT REMOVAL Bid: 73.000 Unit Price: $4.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0180 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 24,325.000 Unit Price: $2.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 10,077.000 Total: $28,215.60
94005-3212-04 0100 0080 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 3,313.000 Unit Price: $2.80
BACKING) This Est: 0.000 This Est: $0.00
Total: 1,684.000 Total: $4,715.20
94002-3186-44 0100 0190 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 46,875.000 Unit Price: $0.85
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 25,254.000 Total: $21,465.90
94005-3212-04 0100 0090 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 2,618.000 Unit Price: $0.85
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 730.000 Total: $620.50

RR004
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94002-3186-44 0100 0200 209-08.07 EACH ROCK CHECK DAM PER Bid: 70.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $3,575.00
94005-3212-04 0100 9065 209-08.07 EACH ROCK CHECK DAM PER Bid: 0.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0210 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 46.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $10,920.00
94005-3212-04 0100 9066 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 0.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,560.00
94002-3186-44 0100 0220 209-09.01 BAG SANDBAGS Bid: 2,350.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 1,107.000 Total: $3,597.75
94005-3212-04 0100 0100 209-09.01 BAG SANDBAGS Bid: 484.000 Unit Price: $3.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0230 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 3.000 Unit Price: $395.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,975.00
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94002-3186-44 0100 0240 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 678.000 Unit Price: $5.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0110 209-09.22 LB. POLYACRYLAMIDE POWDER Bid: 20.000 Unit Price: $5.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0120 209-09.41 EACH CURB INLET PROTECTION (TYPE Bid: 20.000 Unit Price: $260.00
2) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0250 209-10.20 C.Y. TEMPORARY SEDIMENT TRAP Bid: 505.000 Unit Price: $11.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0260 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 200.000 Unit Price: $3.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 666.660 Total: $1,999.98
94005-3212-04 0100 0130 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 78.000 Unit Price: $3.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0270 209-40.30 EACH CATCH BASIN PROTECTION Bid: 14.000 Unit Price: $310.00
(TYPEA) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0100 0280  209-40.33 EACH CATCH BASIN PROTECTION Bid: 170.000 Unit Price: $195.00
(TYPED) This Est: 0.000 This Est: $0.00
Total: 167.000 Total: $32,565.00
94005-3212-04 0100 0140  209-40.33 EACH CATCH BASIN PROTECTION Bid: 21.000 Unit Price: $195.00
(TYPED) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $1,560.00
94005-3212-04 0100 0150  209-40.45 EACH CATCH BASIN FILTER Bid: 1.000 Unit Price: $875.00
ASSEMBLY(TYPE 5) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9064  209-40.46 EACH CATCH BASIN FILTER Bid: 0.000 Unit Price: $525.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $6,300.00
94005-3212-04 0100 0160  209-40.46 EACH CATCH BASIN FILTER Bid: 19.000 Unit Price: $525.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0290  303-01 TON MINERAL AGGREGATE, TYPEA  Bid: 194,073.000 Unit Price: $12.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 188,703.220 Total: $2,264,438.64
94005-3212-04 0100 0170 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 9,881.000 Unit Price: $12.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 6,046.570 Total: $72,558.84
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94002-3186-44 0100 0300 303-01.01 TON GRANULAR BACKFILL Bid: 5,345.000 Unit Price: $24.00
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 4,444.520 Total: $106,668.48
94002-3186-44 0500 2910 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 2,435.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 6,977.180 Total: $153,497.96
94002-3191-94 0500 9914 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 0.000 Unit Price: $22.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 356.100 Total: $7,834.20
94002-3186-44 0100 0310 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 262.000 Unit Price: $24.70
This Est: 0.000 This Est: $0.00
Total: 707.320 Total: $17,470.80
94005-3212-04 0100 0180 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 71.000 Unit Price: $24.70
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0320 307-01.01 TON ASPHALT CONCRETE MIX Bid: 8,865.000 Unit Price: $54.25
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 6,387.610 Total: $346,527.84
94002-3186-44 0100 0330 307-01.08 TON ASPHALT CONCRETE MIX Bid: 9,505.000 Unit Price: $57.25
(PG64-22) (BPMB-HM) GRADING  This Est: 24.430 This Est: $1,398.62
B-M2 Total: 8,914.320 Total: $510,344.82
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94002-3186-44 0100 0340 307-02.01 TON ASPHALT CONCRETE MIX Bid: 10,744.000 Unit Price: $53.50
(PG70-22) (BPMB-HM) GRADING #/  This Est: 0.000 This Est: $0.00
Total: 12,999.480 Total: $695,472.18
94005-3212-04 0100 0190 307-02.01 TON ASPHALT CONCRETE MIX Bid: 2,695.000 Unit Price: $53.50
(PG70-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 1,980.670 Total: $105,965.85
94002-3186-44 0100 0350 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 274.000 Unit Price: $820.75
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 264.070 Total: $216,735.45
94005-3212-04 0100 0200 307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 72.000 Unit Price: $820.75
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 44,930 Total: $36,876.30
94002-3186-44 0100 0360 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 8,135.000 Unit Price: $32.75
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 8,537.800 Total: $279,612.95
94005-3212-04 0100 0210 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 2,144.000 Unit Price: $32.75
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 1,452.460 Total: $47,568.07
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94002-3186-44 0100 0370  307-02.08 TON ASPHALT CONCRETE MIX Bid: 7,038.000 Unit Price: $62.50
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 9,182.760 Total: $573,922.50
94005-3212-04 0100 0220  307-02.08 TON ASPHALT CONCRETE MIX Bid: 1,390.000 Unit Price: $62.50
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 1,211.010 Total: $75,688.13
94002-3186-44 0100 0380  307-03.01 TON ASPHALT CONCRETE MIX Bid: 74,316.000 Unit Price: $54.50
(PG76-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 68,492.100 Total: $3,732,819.45
94002-3186-44 0100 0390  307-03.02 TON PERF. GRADE ASPH. Bid: 504.000 Unit Price: $881.50
CEMENT(PG76-22)GRADING AS  This Est: 0.000 This Est: $0.00
Total: 655.240 Total: $577,594.06
94002-3186-44 0100 0400  307-03.03 TON AGGREGATE(BPMB-HM) Bid: 14,995.000 Unit Price: $30.25
GRADING AS This Est: 0.000 This Est: $0.00
Total: 21,186.650 Total: $640,896.16
94002-3186-44 0100 0410  307-03.08 TON ASPHALT CONCRETE MIX Bid: 28,184.000 Unit Price: $59.75
(PG76-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 35,149.020 Total: $2,100,153.95
94002-3186-44 0100 9538  307-03.10 TON ASPHALT CONC MIX (PG76-22) Bid: 0.000 Unit Price: $97.50
(BPMB-HM) GR CS This Est: 0.000 This Est: $0.00
Total: 11,012.370 Total: $1,073,706.08
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94002-3186-44 0100 9000 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9000 ADJUSTMENT 307 AC Content Adjustment Adj This Est -64.410 Adj This Est -64.41

Adj Total: -398,535.660 Adj Total: -398,535.66
94005-3212-04 0100 9022 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9022 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -7,536.240 Adj Total: -7,536.24
94002-3186-44 0100 9001 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9001 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 6.500 Adj This Est 6.50

Adj Total: 55,338.180 Adj Total: 55,338.18
94005-3212-04 0100 9023 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9023 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 1,649.960 Adj Total: 1,649.96
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94002-3186-44 0100 9002  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9024  307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0420 313-03 S.Y. TREATED PERMEABLE BASE Bid: 40,559.000 Unit Price: $10.50
This Est: 0.000 This Est: $0.00
Total: 36,387.670 Total: $382,070.54
94002-3186-44 0100 0430  402-01  TON BITUMINOUS MATERIAL FOR Bid: 415.000 Unit Price: $705.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 227.579 Total: $160,443.20
94005-3212-04 0100 0230  402-01 TON BITUMINOUS MATERIAL FOR Bid: 14.000 Unit Price: $705.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0440  402-02 TON AGGREGATE FOR COVER Bid: 1,467.000 Unit Price: $20.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 1,382.770 Total: $27,655.40
94005-3212-04 0100 0240 402-02 TON AGGREGATE FOR COVER Bid: 49.000 Unit Price: $20.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 23.350 Total: $467.00
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94002-3186-44 0100 0450 403-01 TON BITUMINOUS MATERIAL FOR Bid: 348.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 200.360 Total: $130,234.00
94005-3212-04 0100 0250 403-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9003 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9025 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9004 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9026 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0460 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 3,037.000 Unit Price: $63.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 16.780 Total: $1,057.14
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94002-3186-44 0100 0470 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 1,778.000 Unit Price: $78.75
This Est: 171.280 This Est: $13,488.30
Total: 2,691.430 Total: $211,950.11
94005-3212-04 0100 9067 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 0.000 Unit Price: $78.75
This Est: 0.000 This Est: $0.00
Total: 196.930 Total: $15,508.24
94002-3186-44 0100 0480 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 4,124.000 Unit Price: $80.50
This Est: 0.000 This Est: $0.00
Total: 4,815.980 Total: $387,686.39
94005-3212-04 0100 0260 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 874.000 Unit Price: $80.50
This Est: 0.000 This Est: $0.00
Total: 895.710 Total: $72,104.66
94002-3186-44 0100 0490 411-03.10 TON ACS MIX(PG76-22) GRADING D Bid: 14,622.000 Unit Price: $87.75
This Est: 0.000 This Est: $0.00
Total: 23.330 Total: $2,047.21
94002-3191-94 0100 9900 411-03.10 TON ACS MIX(PG76-22) GRADING D/ Bid: 0.000 Unit Price: $87.75
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 209.790 Total: $18,409.07
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94002-3186-44 0100 0500 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI.  Bid: 220.000 Unit Price: $952.50
This Est: 0.000 This Est: $0.00
Total: 218.020 Total: $207,664.05

94002-3186-44 0100 9539 411-03.15 TON ASP CEM(PG76-22)FOR OGFC MI.  Bid: 0.000 Unit Price: $860.00
This Est: 0.000 This Est: $0.00
Total: 1,012.120 Total: $870,423.20

94002-3186-44 0100 0510 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 3,446.000 Unit Price: $47.50
This Est: 0.000 This Est: $0.00
Total: 3,415.490 Total: $162,235.78

94002-3186-44 0100 9540 411-03.16 TON AGGREGATE FOR OGFC MIX Bid: 0.000 Unit Price: $55.50
This Est: 0.000 This Est: $0.00
Total: 15,053.150 Total: $835,449.83
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94002-3186-44 0100 9006 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 900¢€ ADJUSTMENT 411 AC Content Adjustment Adj This Est -112.890 Adj This Est -112.89

Adj Total: -5,811.210 Adj Total: -5,811.21

94002-3191-94 0100 9074 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT/ This Est: 0.000 This Est: $0.00

(Tanker Fire) Total: 0.000 Total: $0.00

0100 9074 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -318.880 Adj Total: -318.88

94005-3212-04 0100 9027 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00

0100 9027 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: -948.390 Adj Total: -948.39

94002-3186-44 0100 9060 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00

Total: 21,630.520 Total: $21,630.52

94005-3212-04 0100 9061 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00

Total: 0.000 Total: $0.00
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94002-3186-44 0100 9007  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3191-94 0100 9075  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION/(Tanker Fire) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9028  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9008  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9008 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 143.000 Adj This Est 143.00
Adj Total: 21,685.820 Adj Total: 21,685.82
94002-3191-94 0100 9076  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT/(Tanker Fire) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9076 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 93.600 Adj Total: 93.60
94005-3212-04 0100 9029  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9028 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 817.050 Adj Total: 817.05
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94002-3186-44 0100 9009 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3191-94 0100 9077 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT/(Tanker Fire) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9030 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0520 411-12.01 L.M. SCORING SHOULDERS Bid: 11.400 Unit Price: $525.00
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 9.454 Total: $4,963.35
94002-3186-44 0100 0530 415-01.01 TON COLD PLANING BITUMINOUS Bid: 17,828.000 Unit Price: $10.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 19,825.960 Total: $198,259.60
94002-3191-94 0100 9901 415-01.01 TON COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $10.00
PAVEMENT/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 115.610 Total: $1,156.10
94005-3212-04 0100 9081 415-01.01  TON COLD PLANING BITUMINOUS Bid: 0.000 Unit Price: $10.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 77.470 Total: $774.70
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94002-3186-44 0100 0540 501-01.03 S.Y. PORTLAND CEMENT CONCRETE Bid: 40,559.000 Unit Price: $58.45
PAVEMENT (PLAIN) 10" This Est: 0.000 This Est: $0.00
Total: 34,133.500 Total: $1,995,103.08
94002-3186-44 0500 2920 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 1.000 Unit Price: $2,258,000.00
& DESCRIPTION)/(BRIDGE NO. 1)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,258,000.00
0500 2920 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -161,590.20
0500 2920 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -764,613.52
0500 2920 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 926,203.72
94002-3191-94 0500 9915 602-04.01 LS STEEL STRUCTURES (LOCATION Bid: 0.000 Unit Price: $1,129,000.00
& DESCRIPTION)/(TANKER FIRE)  This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,129,000.00
0500 9915 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -299,047.30
0500 9915 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 299,047.30
94002-3186-44 0100 0550 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 282.000 Unit Price: $445.00
This Est: 0.000 This Est: $0.00
Total: 305.420 Total: $135,911.90
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94002-3186-44 0100 0560 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 56,704.000 Unit Price: $0.86
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 51,623.000 Total: $44,395.78
94002-3186-44 0300 9012 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $414.00
ADJUSTMENT (INCREASE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0300 9013 604-01.07 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $313.20
ADJUSTMENT (DECREASE) This Est: 0.000 This Est: $0.00
Total: 322.000 Total: $100,850.40
94002-3186-44 0500 9010 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $140.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 395.850 Total: $55,419.00
94002-3186-44 0300 2790 604-02.01 C.Y. CLASS A CONCRETE (BOX Bid: 510.000 Unit Price: $360.00
BRIDGES) This Est: 0.000 This Est: $0.00
Total: 291.220 Total: $104,839.20
94002-3186-44 0300 2800 604-02.02 LB. STEEL BAR REINFORCEMENT Bid: 92,650.000 Unit Price: $0.86
(BOX BRIDGES) This Est: 0.000 This Est: $0.00
Total: 115,794.000 Total: $99,582.84
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94002-3186-44 0500 2930 604-02.03 LB. EPOXY COATED REINFORCING Bid: 653,720.000 Unit Price: $0.89
STEEL This Est: 0.000 This Est: $0.00
Total: 659,142.000 Total: $586,636.38
0500 2930 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 145,237.000 Adj Total: -84,095.14
0500 2930 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 84,095.13
94002-3191-94 0500 9916 604-02.03 LB. EPOXY COATED REINFORCING Bid: 0.000 Unit Price: $0.89
STEEL/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 184,610.000 Total: $164,302.90
0500 9916 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 180,230.000 Adj Total: -104,356.79
0500 9916 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -547.75
0500 9916 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 104,904.54
94002-3186-44 0500 2940 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES) Bid: 1,843.000 Unit Price: $350.00
This Est: 0.000 This Est: $0.00
Total: 1,838.250 Total: $643,387.50
94002-3191-94 0500 9917 604-03.01 C.Y. CLASS A CONCRETE (BRIDGES)/ Bid: 0.000 Unit Price: $350.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 239.400 Total: $83,790.00
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94002-3186-44 0500 2950 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 287,339.000 Unit Price: $0.80
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 260,170.200 Total: $208,136.16
94002-3191-94 0500 9918 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 0.000 Unit Price: $0.80
(BRIDGES)/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 46,750.000 Total: $37,400.00
94002-3186-44 0500 2960 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 1,880.000 Unit Price: $168.00
This Est: 0.000 This Est: $0.00
Total: 1,882.960 Total: $316,337.28
94002-3191-94 0500 9919 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS/ Bid: 0.000 Unit Price: $168.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 380.800 Total: $63,974.40
94002-3186-44 0500 2970 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 2,176.000 Unit Price: $410.00
DECK) This Est: 0.000 This Est: $0.00
Total: 2,328.540 Total: $954,701.40
0500 2970 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2,176.000 Adj Total: -108,950.55
0500 2970 ADJUSTMENT Stockpiled Materials Initial Payment ~ Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 108,950.55
94002-3191-94 0500 9920 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 0.000 Unit Price: $410.00
DECK)/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 541.350 Total: $221,953.50
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94002-3186-44 0500 2980 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 3,220.000 Unit Price: $5.00
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 3,220.000 Total: $16,100.00
94002-3186-44 0500 2990 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 8,705.000 Unit Price: $1.70
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 8,748.170 Total: $14,871.89
94002-3186-44 0500 3000 604-07.01 S.F. RETAINING WALL (DESCRIPTION Bid: 1,518.000 Unit Price: $55.30
(STA. 221+30.00) This Est: 0.000 This Est: $0.00
Total: 1,522.500 Total: $84,194.25
94002-3186-44 0500 3010 604-07.02 S.F. RETAINING WALL (DESCRIPTION Bid: 758.000 Unit Price: $55.60
(STA. 228+30.00) This Est: 0.000 This Est: $0.00
Total: 802.900 Total: $44,641.24
94002-3186-44 0500 3020 604-07.03 S.F. RETAINING WALL (DESCRIPTION Bid: 14,782.000 Unit Price: $57.00
(STA. 282+50.00) This Est: 0.000 This Est: $0.00
Total: 14,889.100 Total: $848,678.70
94002-3186-44 0500 3030 604-07.04 S.F. RETAINING WALL (DESCRIPTION Bid: 5,350.000 Unit Price: $63.45
(STA. 300+50.00) This Est: 0.000 This Est: $0.00
Total: 5,476.000 Total: $347,452.20
94002-3186-44 0500 3040 604-07.05 S.F. RETAINING WALL (DESCRIPTION Bid: 7,152.000 Unit Price: $74.80
(STA. 68+50.00) This Est: 0.000 This Est: $0.00
Total: 7,376.600 Total: $551,769.68
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94002-3186-44 0500 3050 604-07.06 S.F. RETAINING WALL (DESCRIPTION Bid: 17,039.000 Unit Price: $42.50
(STA. 72+60.00) This Est: 0.000 This Est: $0.00
Total: 16,237.700 Total: $690,102.25
94002-3186-44 0500 3060 604-07.07 S.F. RETAINING WALL (DESCRIPTION Bid: 9,258.000 Unit Price: $44.60
(STA. 284+00.00) This Est: 0.000 This Est: $0.00
Total: 472.410 Total: $21,069.49
94005-3212-04 0500 1270 604-07.08 S.F. RETAINING WALL (DESCRIPTION Bid: 4,355.000 Unit Price: $48.65
(STA. 7+72.19) This Est: 0.000 This Est: $0.00
Total: 3,803.300 Total: $185,030.55
94005-3212-04 0500 1280 604-07.09 S.F. RETAINING WALL (DESCRIPTION Bid: 3,573.000 Unit Price: $47.80
(STA. 11+45.88) This Est: 0.000 This Est: $0.00
Total: 4,349.600 Total: $207,910.88
94005-3212-04 0500 1290 604-07.10 S.F. RETAINING WALL (DESCRIPTION Bid: 1,339.000 Unit Price: $59.75
(STA. 15+53.42) This Est: 0.000 This Est: $0.00
Total: 1,925.700 Total: $115,060.58
94002-3186-44 0500 9011 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: -3,232.310 Total: $-3,232.31
94002-3186-44 0500 3070 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 1,955.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 1,922.900 Total: $67,301.50
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94002-3186-44 0500 9062 606-02.04 L.F. STEEL PILES (10 INCH) Bid: 0.000 Unit Price: $15.90
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 362.000 Total: $5,755.80
94002-3186-44 0500 3080 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 77.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 77.000 Total: $7,315.00
94002-3186-44 0500 3090 606-03.03 L.F. STEEL PILES (12 INCH) Bid: 513.000 Unit Price: $45.50
This Est: 0.000 This Est: $0.00
Total: 525.200 Total: $23,896.60
94002-3186-44 0500 9063 606-03.04 L.F. STEEL PILES (12 INCH) Bid: 0.000 Unit Price: $20.21
(CUT-OFFS) This Est: 0.000 This Est: $0.00
Total: 86.000 Total: $1,738.06
94002-3186-44 0500 3100 606-03.06 EACH PILE TIPS (STEEL PILES, 12 INCH Bid: 42.000 Unit Price: $110.00
This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $4,620.00
94002-3186-44 0100 0570 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 16,360.000 Unit Price: $42.70
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 16,444.000 Total: $702,158.80
94005-3212-04 0100 0270 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 916.000 Unit Price: $42.70
(CLASS 1lT) This Est: 0.000 This Est: $0.00
Total: 939.160 Total: $40,102.13
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94002-3186-44 0100 0580 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 4,256.000 Unit Price: $53.30
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 4,158.000 Total: $221,621.40
94005-3212-04 0100 0280 607-05.02 L.F. 24" CONCRETE PIPE CULVERT Bid: 37.000 Unit Price: $53.30
(CLASS 1lI) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $1,705.60
94005-3212-04 0100 0290 607-05.30 L.F. 24" PIPE CULVERT Bid: 97.000 Unit Price: $52.00
This Est: 0.000 This Est: $0.00
Total: 97.000 Total: $5,044.00
94002-3186-44 0100 0590 607-06.02 L.F. 30" CONCRETE PIPE CULVERT Bid: 1,247.000 Unit Price: $71.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 1,840.000 Total: $130,640.00
94002-3186-44 0100 0600 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 548.000 Unit Price: $87.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 764.000 Total: $66,468.00
94005-3212-04 0100 0300 607-07.02 L.F. 36" CONCRETE PIPE CULVERT Bid: 551.000 Unit Price: $87.00
(CLASS 1II) This Est: 0.000 This Est: $0.00
Total: 614.000 Total: $53,418.00
94002-3186-44 0100 0610 607-07.05 L.F. 36" CONCRETE PIPE Bid: 133.000 Unit Price: $1,150.00
CULVERT(CLASS This Est: 0.000 This Est: $0.00
IV)JACKED-IN-PLACE Total: 110.000 Total: $126,500.00
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94005-3212-04 0100 0310 607-07.30 L.F. 36"PIPE CULVERT Bid: 71.000 Unit Price: $88.00
This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $3,344.00
94002-3186-44 0100 0620 607-08.02 L.F. 42" CONCRETE PIPE CULVERT Bid: 1,434.000 Unit Price: $110.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 1,336.500 Total: $147,015.00
94002-3186-44 0100 0630 607-09.02 L.F. 48" CONCRETE PIPE CULVERT Bid: 62.000 Unit Price: $165.00
(CLASS Il) This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $5,280.00
94002-3186-44 0100 0640 607-11.03 L.F. 60" CONCRETE PIPE CULVERT Bid: 25.000 Unit Price: $255.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $6,120.00
94002-3186-44 0100 0650 607-16.01 L.F. 23"X 14" HORIZONTAL OVAL Bid: 5.000 Unit Price: $73.00
CONCRETE PIPE CULVERT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0320 607-39.02 L.F. 18"PIPE CULVERT (SIDE DRAIN) Bid: 34.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0330 607-39.03 L.F. 24" PIPE CULVERT (SIDE DRAIN) Bid: 52.000 Unit Price: $38.50
This Est: 0.000 This Est: $0.00
Total: 52.000 Total: $2,002.00
94002-3186-44 0100 0660 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN)  Bid: 84.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $4,800.00

RR004

Page 38




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 0670 611-01.02 EACH MANHOLES, > 4'-8' DEPTH Bid: 2.000 Unit Price: $2,400.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,800.00
94002-3186-44 0100 0680 611-01.03 EACH MANHOLES, > 8'-12' DEPTH Bid: 6.000 Unit Price: $3,500.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $17,500.00
94002-3186-44 0100 0690 611-01.04 EACH MANHOLES, > 12'- 16' DEPTH Bid: 2.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,000.00
94002-3186-44 0100 0700 611-02.01 EACH SPRING DRAIN BOX, TYPE 1 Bid: 1.000 Unit Price: $1,600.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,600.00
94002-3186-44 0100 0710 611-02.11 EACH JUNCTION BOX, TYPE 2 Bid: 8.000 Unit Price: $2,900.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $34,800.00
94002-3186-44 0100 0720 611-02.13 EACH JUNCTION BOX, TYPE 4 Bid: 3.000 Unit Price: $4,200.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $21,000.00
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94002-3186-44 0100 0730 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 52.000 Unit Price: $540.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 68.620 Total: $37,054.80
94005-3212-04 0100 0340 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 8.000 Unit Price: $540.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 9.210 Total: $4,973.40
94002-3186-44 0100 0740 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 2,575.000 Unit Price: $1.20
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 4,299.000 Total: $5,158.80
94005-3212-04 0100 0350 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 686.000 Unit Price: $1.20
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 369.000 Total: $442.80
94002-3186-44 0100 0750 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 659.000 Unit Price: $3.30
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 538.000 Total: $1,775.40
0100 0750 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -538.000 Adj Total: -1,775.40
94005-3212-04 0100 0360 611-07.03 LB. STRUCTURAL STEEL (PIPE Bid: 264.000 Unit Price: $3.30
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0100 0760  611-10.01 EACH CATCH BASINS, TYPE 10,0'-4'  Bid: 1.000 Unit Price: $1,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,800.00
94002-3186-44 0100 0770  611-10.02 EACH CATCH BASINS, TYPE 10,>4'-8'  Bid: 1.000 Unit Price: $2.600.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 0780 611-12.01 EACH CATCH BASINS, TYPE 12,0'- 4' Bid: 3.000 Unit Price: $1,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,200.00
94002-3186-44 0100 0790  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 45.000 Unit Price: $2.400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $105,600.00
94005-3212-04 0100 0370 611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8' Bid: 9.000 Unit Price: $2,400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $28,800.00
94002-3186-44 0100 0800 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 8.000 Unit Price: $3,500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $28,000.00
94005-3212-04 0100 0380 611-12.04 EACH CATCH BASINS, TYPE 12, > 12" - Bid: 3.000 Unit Price: $4,700.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $14,100.00

RR004

Page 41




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 0810  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 31.000 Unit Price: $4.300.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $120,400.00
94005-3212-04 0100 0390  611-14.02 EACH CATCH BASINS, TYPE 14,>4'-8'  Bid: 2.000 Unit Price: $4.300.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $8,600.00
94002-3186-44 0100 0820  611-14.03 EACH CATCH BASINS, TYPE 14,>8'-12 Bid: 3.000 Unit Price: $5.000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $15,000.00
94002-3186-44 0100 0830  611-14.04 EACH CATCH BASINS, TYPE 14,>12'-  Bid: 1.000 Unit Price: $5 800.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,800.00
94002-3186-44 0100 0840  611-31.02 EACH CATCH BASINS, TYPE 31,>4'-8  Bid: 39.000 Unit Price: $3.950.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 42.000 Total: $165,900.00
94002-3186-44 0100 0850 611-31.03 EACH CATCH BASINS, TYPE 31,>8'-12 Bid: 10.000 Unit Price: $4.800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $52,800.00
94002-3186-44 0100 0860  611-31.04 EACH CATCH BASINS, TYPE 31,>12'-  Bid: 1.000 Unit Price: $5.100.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,100.00
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94002-3186-44 0100 0870  611-31.05 EACH CATCH BASINS, TYPE 31,>16'-  Bid: 2.000 Unit Price: $6.400.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,800.00
94002-3186-44 0100 0880 611-31.06 EACH CATCH BASINS, TYPE 31,>20'-  Bid: 1.000 Unit Price: $7.800.00
24' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,800.00
94002-3186-44 0100 0890  611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $1,900.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0400 611-38.02 EACH CATCH BASINS, TYPE 38,>4'-8'  Bid: 1.000 Unit Price: $1.900.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,900.00
94002-3186-44 0100 0900 611-38.05 EACH CATCH BASINS, TYPE 38, >16'-  Bid: 1.000 Unit Price: $4.000.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,000.00
94002-3186-44 0100 0910  611-39.01 EACH CATCH BASINS, TYPE 39, 0' - 4' Bid: 8.000 Unit Price: $3,100.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $27,900.00
94002-3186-44 0100 0920  611-39.02 EACH CATCH BASINS, TYPE 39,>4'-8'  Bid: 2.000 Unit Price: $4.500.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $9,000.00
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94002-3186-44 0100 0930  611-39.03 EACH CATCH BASINS, TYPE 39, >8'-12 Bid: 1.000 Unit Price: $3.600.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,600.00
94002-3186-44 0100 0940  611-41.01 EACH CATCH BASINS, TYPE 41, 0' - 4' Bid: 2.000 Unit Price: $1,800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,800.00
94002-3186-44 0100 0950  611-41.02 EACH CATCH BASINS, TYPE 41,>4'-8'  Bid: 12.000 Unit Price: $2.400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $26,400.00
94002-3186-44 0100 0960  611-41.03 EACH CATCH BASINS, TYPE 41,>8'-12 Bid: 3.000 Unit Price: $3,300.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,900.00
94002-3186-44 0100 0970 611-41.05 EACH CATCH BASINS, TYPE 41, > 16' - Bid: 1.000 Unit Price: $4,200.00
20' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,200.00
94002-3186-44 0100 0980  611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 3.000 Unit Price: $2,400.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $9,600.00
94002-3186-44 0100 0990 611-46.02 EACH CATCH BASINS, TYPE 46, >4'-8'  Bid: 2.000 Unit Price: $9.800.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $19,600.00
94002-3186-44 0100 1000 611-46.03 EACH CATCH BASINS, TYPE 46, >8'-12 Bid: 2.000 Unit Price: $11.000.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $22,000.00
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94002-3186-44 0500 3110 615-01.12 L.F. PRESTRESSED CONCRETE BULE Bid: 2,793.000 Unit Price: $185.00
TEE BEAM (6" WEB)(BT-72) This Est: 0.000 This Est: $0.00

Total: 2,793.000 Total: $516,705.00

0500 3110 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 2,793.000 Adj Total: -383,196.22

0500 3110 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -373,832.19

0500 3110 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 757,028.41
94002-3186-44 0500 3120 615-02.17 L.F. PRESTRESSED CONCRETE BOX Bid: 969.000 Unit Price: $176.00
BEAM (36" X 36") This Est: 0.000 This Est: $0.00

Total: 969.000 Total: $170,544.00

0500 3120 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 969.000 Adj Total: -30,522.84

0500 3120 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: -97,385.16

0500 3120 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00

Adj Total: 0.000 Adj Total: 127,908.00

94002-3186-44 0500 3130 617-02 L.F. BRIDGE DECK CRACK SEALING Bid: 712.000 Unit Price: $7.00
This Est: 0.000 This Est: $0.00

Total: 1,350.000 Total: $9,450.00
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94002-3186-44 0500 3140 620-05 L.F. CONCRETE PARAPET WITH Bid: 1,451.000 Unit Price: $125.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 1,451.000 Total: $181,375.00
94005-3212-04 0500 1300 620-05 L.F. CONCRETE PARAPET WITH Bid: 726.000 Unit Price: $125.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 726.000 Total: $90,750.00
94005-3212-04 0100 0410 621-03.02 L.F. 18" TEMPORARY DRAINAGE PIPE Bid: 120.000 Unit Price: $30.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1010 621-03.05 L.F. 36" TEMPORARY DRAINAGE PIPE Bid: 272.000 Unit Price: $57.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1020 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 65.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0500 3150 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 261.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 237.020 Total: $11,851.00
94002-3186-44 0500 3160 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 96.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 163.210 Total: $44,882.75
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94002-3186-44 0500 3170 625-02.25 V.F. DRILLED SHAFT Bid: 261.000 Unit Price: $185.00
CASING-PERMANENT (DIA.) This Est: 0.000 This Est: $0.00
Total: 269.920 Total: $49,935.20
94002-3186-44 0500 3180 625-02.40 C.Y. DRILLED SHAFT CONCRETE Bid: 169.000 Unit Price: $135.00
This Est: 0.000 This Est: $0.00
Total: 203.756 Total: $27,507.06
94002-3186-44 0500 3190 625-02.44 LB. DRILLED SHAFT REINFORCING Bid: 36,732.000 Unit Price: $0.85
STEEL This Est: 0.000 This Est: $0.00
Total: 36,754.000 Total: $31,240.90
94002-3186-44 0100 9069 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 0.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 73,320.650 Total: $194,299.72
94005-3212-04 0100 0420 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 17,366.000 Unit Price: $2.65
This Est: 0.000 This Est: $0.00
Total: 8,518.500 Total: $22,574.03
94002-3186-44 0100 1030 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 17,220.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 2,306.120 Total: $10,377.54
94005-3212-04 0100 9082 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 0.000 Unit Price: $4.50
This Est: 0.000 This Est: $0.00
Total: 3,065.640 Total: $13,795.38
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94002-3186-44 0100 1040 701-02.03 S.F. CONCRETE CURB RAMP Bid: 1,490.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 3,750.330 Total: $56,254.95
94005-3212-04 0100 9083 701-02.03 S.F. CONCRETE CURB RAMP Bid: 0.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 978.210 Total: $14,673.15
94002-3186-44 0100 1050 701-03 C.Y. CONCRETE MEDIAN PAVEMENT  Bid: 839.000 Unit Price: $195.00
This Est: 0.000 This Est: $0.00
Total: 782.640 Total: $152,614.80
94005-3212-04 0100 9084 701-03 C.Y. CONCRETE MEDIAN PAVEMENT  Bid: 0.000 Unit Price: $195.00
This Est: 0.000 This Est: $0.00
Total: 29.303 Total: $5,714.09
94002-3186-44 0100 1060 702-01 C.Y. CONCRETE CURB Bid: 188.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 106.434 Total: $29,269.35
94005-3212-04 0100 9085 702-01 C.Y. CONCRETE CURB Bid: 0.000 Unit Price: $275.00
This Est: 0.000 This Est: $0.00
Total: 17.236 Total: $4,739.90
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94002-3186-44 0100 1070 702-03 C.Y. CONCRETE COMBINED CURB&  Bid: 1,353.000 Unit Price: $197.50
GUTTER This Est: 0.000 This Est: $0.00
Total: 1,203.606 Total: $237,712.19
94005-3212-04 0100 0430 702-03 C.Y. CONCRETE COMBINED CURB&  Bid: 188.000 Unit Price: $197.50
GUTTER This Est: 0.000 This Est: $0.00
Total: 174.150 Total: $34,394.63
94002-3186-44 0100 1080  705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 216.000 Unit Price: $58.45
This Est: -81.000 This Est: $-4,734.45
Total: 404.200 Total: $23,625.49
94005-3212-04 0100 0440 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $58.45
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $3,156.30
94002-3186-44 0100 9079  705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $29.30
POST This Est: 0.000 This Est: $0.00
Total: 45.000 Total: $1,318.50
94005-3212-04 0100 9078  705-01.13 EACH ROCK DRILLING FOR GUARDRAIl  Bid: 0.000 Unit Price: $29.30
POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9017  705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $73.06
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9033  705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $73.06
BRIDGE ENDS This Est: -27.000 This Est: $-1,972.69
Total: 27.000 Total: $1,972.69
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94002-3186-44 0100 1090 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 10,960.000 Unit Price: $14.65
This Est: 105.000 This Est: $1,538.25
Total: 14,266.500 Total: $209,004.23
94005-3212-04 0100 0450 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 20.000 Unit Price: $14.65
This Est: 47.500 This Est: $695.88
Total: 97.500 Total: $1,428.38
94002-3186-44 0100 9014 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $21.98
This Est: 37.500 This Est: $824.06
Total: 37.500 Total: $824.06
94005-3212-04 0100 9034 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $21.98
This Est: -23.000 This Est: $-505.43
Total: 93.500 Total: $2,054.66
94002-3186-44 0100 1100 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 11.000 Unit Price: $555.00
This Est: -2.000 This Est: $-1,110.00
Total: 12.000 Total: $6,660.00
94002-3186-44 0100 1110 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 8.000 Unit Price: $1,720.00
This Est: 1.000 This Est: $1,720.00
Total: 9.000 Total: $15,480.00
94005-3212-04 0100 9086 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 0.000 Unit Price: $1,720.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1120 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 18.000 Unit Price: $1,910.00
(NCHRP 350, TL3) This Est: -1.000 This Est: $-1,910.00
Total: 29.000 Total: $55,390.00

RR004

Page 50




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 1130 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 6.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $50,000.00
94005-3212-04 0100 0460 705-08.51 EACH PORTABLE IMPACT ATTENUATOI Bid: 2.000 Unit Price: $5,000.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1140 705-80.18 EACH CABLE BARRIER TERMINAL Bid: 3.000 Unit Price: $1,850.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,850.00
94002-3186-44 0100 1150 706-01 L.F. GUARDRAIL REMOVED Bid: 18,419.000 Unit Price: $0.25
This Est: 0.000 This Est: $0.00
Total: 21,112.000 Total: $5,278.00
94005-3212-04 0100 9087 706-01 L.F. GUARDRAIL REMOVED Bid: 0.000 Unit Price: $0.25
This Est: 0.000 This Est: $0.00
Total: 375.000 Total: $93.75
94002-3186-44 0100 1160  706-02.33 EACH REMOVE & RESET ENERGY Bid: 1.000 Unit Price: $845.00
ABSORB TERMINAL This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $845.00
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94002-3186-44 0100 9500 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 0.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 3,974.000 Total: $7,948.00
94005-3212-04 0100 9088 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 0.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1170 707-01.11  L.F. CHAIN LINK FENCE (6 FOOT) Bid: 25,852.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 22,462.000 Total: $190,927.00
94002-3186-44 0100 1180 707-01.12 EACH END & CORNER POST Bid: 35.000 Unit Price: $153.00
ASSEMBLY(CHAIN-LINK FENCE 6' This Est: 0.000 This Est: $0.00
Total: 154.000 Total: $23,562.00
94002-3186-44 0100 1190  707-01.13 EACH GATE - CHAIN-LINK FENCE-6 Bid: 1.000 Unit Price: $2,000.00
FOOT (DESCRIPTION)/(10 FOOT This Est: 0.000 This Est: $0.00
WIDE) Total: 0.000 Total: $0.00
94002-3186-44 0100 9502 707-03.01 L.F. STOCKFENCE Bid: 0.000 Unit Price: $4.83
This Est: 0.000 This Est: $0.00
Total: 1,383.000 Total: $6,679.89
94002-3186-44 0100 9503 707-03.02 EACH END, BRACED LINE, CORNER Bid: 0.000 Unit Price: $149.00
POST ASSEMBLY(STOCK FENCE'  This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $2,235.00
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94002-3186-44 0100 9504 707-06.01 L.F. REMOVAL OF FENCE Bid: 0.000 Unit Price: $1.05
(DESCRIPTION)/Stock Fence This Est: 0.000 This Est: $0.00
Total: 105.000 Total: $110.25
94002-3186-44 0100 1200 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,450.000 Unit Price: $0.90
FENCE This Est: 0.000 This Est: $0.00
Total: 3,360.000 Total: $3,024.00
94005-3212-04 0100 0470 707-08.11 L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 2,960.000 Unit Price: $0.90
FENCE This Est: 0.000 This Est: $0.00
Total: 994.000 Total: $894.60
94002-3186-44 0100 1210 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 85.000 Unit Price: $170.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 79.000 Total: $13,430.00
94002-3186-44 0100 1220 709-01.02 TON RUBBLE STONE RIP-RAP Bid: 6.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1230 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 866.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 1,367.800 Total: $35,562.80
94002-3191-94 0100 9902 709-05.06 TON MACHINED RIP-RAP (CLASS A-3)/ Bid: 0.000 Unit Price: $26.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 497.010 Total: $12,922.26
94005-3212-04 0100 0480 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 76.000 Unit Price: $26.00
This Est: 0.000 This Est: $0.00
Total: 35.270 Total: $917.02
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94002-3186-44 0100 1240 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 1,156.000 Unit Price: $29.00
This Est: 21.690 This Est: $629.01
Total: 1,899.020 Total: $55,071.58
94005-3212-04 0100 0490 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 607.000 Unit Price: $29.00
This Est: 0.000 This Est: $0.00
Total: 21.600 Total: $626.40
94002-3186-44 0100 1250 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 3,029.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 3,345.560 Total: $103,712.36
94002-3186-44 0100 1260 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 1,291.000 Unit Price: $31.00
This Est: 0.000 This Est: $0.00
Total: 1,205.900 Total: $37,382.90
94002-3186-44 0100 1270 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 51,239.000 Unit Price: $3.82
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 48,289.000 Total: $184,463.98
94005-3212-04 0100 0500 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 1,475.000 Unit Price: $3.82
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 1,993.000 Total: $7,613.26
94002-3186-44 0100 1280 710-04 L.F. FILTER CLOTH UNDERDRAIN Bid: 13,550.000 Unit Price: $4.30
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 11,904.000 Total: $51,187.20
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94002-3186-44 0100 1290 710-05 L.F. LATERAL UNDERDRAIN Bid: 5,289.000 Unit Price: $2.25
This Est: 0.000 This Est: $0.00
Total: 3,003.000 Total: $6,756.75
94002-3186-44 0100 1300 710-06.11 EACH LATERAL UNDERDRAIN ENDWAL Bid: 11.000 Unit Price: $325.00
(2:1) This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $4,875.00
94002-3186-44 0100 1310 710-06.12 EACH LATERAL UNDERDRAIN ENDWAL Bid: 9.000 Unit Price: $325.00
(3:1) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $15,600.00
94002-3186-44 0100 1320 710-06.13 EACH LATERAL UNDERDRAIN ENDWAL Bid: 41.000 Unit Price: $325.00
(4:1) This Est: 0.000 This Est: $0.00
Total: 37.000 Total: $12,025.00
94002-3186-44 0100 1330 710-06.14 EACH LATERAL UNDERDRAIN ENDWAL Bid: 2.000 Unit Price: $325.00
(5:1) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1340 710-06.15 EACH LATERAL UNDERDRAIN ENDWAL Bid: 79.000 Unit Price: $325.00
(6:1) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $4,225.00
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94002-3186-44 0500 3200 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 843.000 Unit Price: $26.50
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 708.500 Total: $18,775.25
94002-3191-94 0500 9921 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 0.000 Unit Price: $26.50
VERTICAL DRAIN SYSTEM/ This Est: 0.000 This Est: $0.00
(TANKER FIRE) Total: 163.000 Total: $4,319.50
94002-3186-44 0500 3210 710-09.02 L.F. 6"PIPE UNDERDRAIN Bid: 122.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 60.000 Total: $720.00
94002-3191-94 0500 9922 710-09.02 L.F. 6" PIPE UNDERDRAIN/(TANKER Bid: 0.000 Unit Price: $12.00
FIRE) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $360.00
94002-3186-44 0100 1350 711-04.01 L.F. CONCRETE GLARE SCREEN Bid: 120.000 Unit Price: $300.00
MEDIAN BARRIER @ BRIDGE This Est: 0.000 This Est: $0.00
PIERS Total: 885.930 Total: $265,779.00
94002-3186-44 0100 1360 711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE Bid: 4,050.000 Unit Price: $44.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 3,354.000 Total: $147,576.00
94002-3186-44 0100 1370 711-05.71  L.F. 51IN SINGLE SLOPE CONCRETE Bid: 12,880.000 Unit Price: $61.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 14,100.580 Total: $860,135.38
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94002-3186-44 0100 1380 711-05.72 L.F. SINGLE SLOPE HALF CONCRETE Bid: 2,566.000 Unit Price: $68.25
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 936.000 Total: $63,882.00
94002-3186-44 0100 1390 711-05.81  L.F. 32IN HALF SIZE SINGLE SLOPE Bid: 1,800.000 Unit Price: $50.00
CONCRETE BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 759.000 Total: $37,950.00
94002-3186-44 0100 1400 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $190,975.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $190,975.50
94005-3212-04 0100 0510 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,219.50
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,219.50
94002-3186-44 0100 1410 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 29,820.000 Unit Price: $18.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 28,845.000 Total: $519,210.00
94002-3191-94 0100 9903 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 0.000 Unit Price: $18.00
BARRIER RAIL/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 1,200.000 Total: $21,600.00
94005-3212-04 0100 0520 712-02.04 L.F. INTERCONNECTED PORTABLE Bid: 1,350.000 Unit Price: $18.00
BARRIER RAIL (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(TRAFFIC CONTROL) Total: 0.000 Total: $0.00
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94002-3186-44 0100 1420 712-04.01 EACH FLEXIBLE DRUMS Bid: 1,166.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 1,903.000 Total: $66,605.00
94002-3191-94 0100 9904 712-04.01 EACH FLEXIBLE DRUMS Bid: 0.000 Unit Price: $35.00
(CHANNELIZING)/(TANKER FIRE)  This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $1,890.00
94005-3212-04 0100 0530 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $35.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 55.000 Total: $1,925.00
94002-3186-44 0100 1430  712-04.50 EACH PORTABLE BARRIER RAIL Bid: 1,435.000 Unit Price: $8.50
DELINEATOR This Est: 0.000 This Est: $0.00
Total: 871.000 Total: $7,403.50
94002-3186-44 0100 9057 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 0.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $350.00
94002-3191-94 0100 9905 712-05.01 EACH WARNING LIGHTS (TYPE A)/ Bid: 0.000 Unit Price: $25.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $450.00
94005-3212-04 0100 0540 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 54.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0100 1440 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,486.000 Unit Price: $9.75
This Est: 0.000 This Est: $0.00
Total: 2,969.220 Total: $28,949.90
94002-3191-94 0100 9906 712-06 S.F. SIGNS (CONSTRUCTION)/(TANKE Bid: 0.000 Unit Price: $9.75
FIRE) This Est: 0.000 This Est: $0.00
Total: 159.040 Total: $1,550.64
94005-3212-04 0100 0550 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 137.000 Unit Price: $9.75
This Est: 0.000 This Est: $0.00
Total: 107.000 Total: $1,043.25
94002-3186-44 0100 1450 712-06.16 EACH SIGNS (CONSTRUCTION) Bid: 4.000 Unit Price: $1,100.00
(REDUCED SPEED WARNING) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $7,700.00
94002-3191-94 0100 9907 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 0.000 Unit Price: $24.50
II/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $1,225.00
94005-3212-04 0100 0560 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 20.000 Unit Price: $24.50
I1T) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $2,940.00
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94002-3186-44 0100 9055 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 51,751.070 Total: $51,751.07
94002-3191-94 0100 9908 712-08.01 DOLL UNIFORMED POLICE OFFICER/ Bid: 0.000 Unit Price: $1.00
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 1,008.000 Total: $1,008.00
94005-3212-04 0100 9056 712-08.01 DOLL UNIFORMED POLICE OFFICER Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1460 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 4.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,500.00
94002-3186-44 0100 9511 712-08.10 HOUR MOBILE MESSAGE SIGN UNIT Bid: 0.000 Unit Price: $92.00
W/ATTENUATOR This Est: 0.000 This Est: $0.00
Total: 335.500 Total: $30,866.00
94002-3186-44 0100 9501 712-09.01 L.F. REMOVABLE PAVEMENT Bid: 0.000 Unit Price: $2.90
MARKING LINE This Est: 0.000 This Est: $0.00
Total: 34,274.000 Total: $99,394.60
94002-3186-44 0100 1470 713-01.01  C.Y. CLASS A CONCRETE Bid: 18.000 Unit Price: $525.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 43.738 Total: $22,962.45
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94002-3186-44 0100 1480 713-01.02 LB. STEEL BAR Bid: 4,622.000 Unit Price: $2.75
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 8,134.400 Total: $22,369.60
0100 1480 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
94002-3186-44 0100 1490 713-02.04 EACH DELINEATOR (MILE MARKER) & Bid: 2.000 Unit Price: $165.00
STEEL POST This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $330.00
94002-3186-44 0100 1500 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE)  Bid: 134.000 Unit Price: $33.75
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $6,075.00
94002-3186-44 0100 1510 713-02.15 EACH FLEXIBLE DELINEATOR (YELLOW Bid: 26.000 Unit Price: $33.75
This Est: 0.000 This Est: $0.00
Total: 35.000 Total: $1,181.25
94002-3186-44 0100 1520 713-02.40 EACH MEDIAN BARRIER MILEPOST Bid: 2.000 Unit Price: $145.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $290.00
94002-3186-44 0100 1530 713-06 LB. STEEL I-BEAMS & Bid: 13,878.000 Unit Price: $3.15
WF-BEAMS(BREAKAWAY) SIGN This Est: 0.000 This Est: $0.00
SUPPORT Total: 13,651.440 Total: $43,002.04
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94002-3186-44 0100 1540 713-09.01 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $59,900.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
68-0") Total: 1.000 Total: $59,900.00
0100 1540 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -22,462.50
0100 1540 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 22,462.50
94002-3186-44 0100 1550 713-09.02 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $69,900.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
79-0") Total: 1.000 Total: $69,900.00
0100 1550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -26,212.50
0100 1550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 26,212.50
94002-3186-44 0100 1560 713-09.03 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $61,600.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
91"-0") Total: 1.000 Total: $61,600.00
0100 1560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -30,400.00
0100 1560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,400.00
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94002-3186-44 0100 1570 713-09.04 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $78,400.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
91-0") Total: 1.000 Total: $78,400.00
0100 1570 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -29,400.00
0100 1570 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,400.00
94002-3186-44 0100 1580 713-09.05 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $62,000.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
96'-0") Total: 1.000 Total: $62,000.00
0100 1580 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.750 Adj Total: -30,700.00
0100 1580 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 30,700.00
94002-3186-44 0100 1590 713-09.06 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $73,200.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
96'-0") Total: 1.000 Total: $73,200.00
0100 1590 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.750 Adj Total: -35,300.00
0100 1590 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 35,300.00
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94002-3186-44 0100 1600 713-09.07 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $89,000.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
96'-6") Total: 1.000 Total: $89,000.00
0100 1600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -33,375.00
0100 1600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 33,375.00
94002-3186-44 0100 1610 713-09.08 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $87,000.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
96'-6") Total: 1.000 Total: $87,000.00
0100 1610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.750 Adj Total: -41,300.00
0100 1610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 41,300.00
94002-3186-44 0100 1620 713-09.09 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $75,150.00
STRUCTURE (SPAN____)/(SPAN  This Est: 0.000 This Est: $0.00
103-0") Total: 1.000 Total: $75,150.00
0100 1620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -28,181.25
0100 1620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 28,181.25
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94002-3186-44 0100 1630 713-09.10 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $76,000.00
STRUCTURE (SPAN___)/(SPAN  This Est: 0.000 This Est: $0.00
103-0%) Total: 1.000 Total: $76,000.00
0100 1630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -28,500.00
0100 1630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 28,500.00
94002-3186-44 0100 1640 713-09.11 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $88,000.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
108-0") Total: 1.000 Total: $88,000.00
0100 1640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -33,000.00
0100 1640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 33,000.00
94002-3186-44 0100 1650 713-09.12 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $88,500.00
STRUCTURE (SPAN___)/((SPAN  This Est: 0.000 This Est: $0.00
112-0%) Total: 1.000 Total: $88,500.00
0100 1650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.750 Adj Total: -45,000.00
0100 1650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 45,000.00
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94002-3186-44 0100 1660  713-09.13 EACH STEEL OVERHEAD SIGN Bid: 1.000 Unit Price: $88,350.00
STRUCTURE (SPAN___ )/(SPAN  This Est: 0.000 This Est: $0.00
120'-0%) Total: 1.000 Total: $88,350.00
0100 1660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.500 Adj Total: -33,131.25
0100 1660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 33,131.25
94002-3186-44 0100 1670 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 1,511.000 Unit Price: $3.05
This Est: 0.000 This Est: $0.00
Total: 1,477.500 Total: $4,506.38
94005-3212-04 0100 0570  713-11.01 LB. "U"SECTION STEEL POSTS Bid: 399.000 Unit Price: $3.05
This Est: 0.000 This Est: $0.00
Total: 208.500 Total: $635.93
94002-3186-44 0100 1680  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 2,310.000 Unit Price: $4.00
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 2,672.490 Total: $10,689.96
94005-3212-04 0100 0580  713-11.02 LB. PERFORATED/KNOCKOUT Bid: 452.000 Unit Price: $4.00
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 407.700 Total: $1,630.80
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94002-3186-44 0100 1690 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 741.000 Unit Price: $10.75
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 910.110 Total: $9,783.68
0100 1690 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 0.00
94005-3212-04 0100 0590 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 137.000 Unit Price: $10.75
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 135.180 Total: $1,453.19
94002-3186-44 0100 1700 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 2,180.000 Unit Price: $11.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 2,156.000 Total: $24,794.00
94005-3212-04 0100 0600 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 51.000 Unit Price: $11.50
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 48.500 Total: $557.75
94002-3186-44 0100 1710 713-14 S.F. EXTRUDED ALUMINUM PANEL Bid: 4,064.000 Unit Price: $21.50
SIGNS This Est: 0.000 This Est: $0.00
Total: 4,147.000 Total: $89,160.50
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94002-3186-44 0100 1720  713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $1,147.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,147.50
94005-3212-04 0100 0610 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $127.50
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1730 713-15.02 EACH REMOVAL & RELOCATION OF Bid: 7.000 Unit Price: $450.00
SIGN & SUPPORT This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $3,600.00
94002-3186-44 0100 1740 713-15.07 EACH SUSPENDED FLAT SHEET Bid: 5.000 Unit Price: $154.00
ALUMINUM SIGN (0.080" THICK)  This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $770.00
ALUMINUM SIGN (0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $154.00
UNIT This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $75,900.00
94005-3212-04 0100 0630 713-16.04 EACH CHANGEABLE MESSAGE SIGN Bid: 1.000 Unit Price: $6,900.00
UNIT (DESCRIPT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0100 1760 713-16.20 EACH SIGNS (DESCRIPTION)/ Bid: 13.000 Unit Price: $516.00
(INTERNALLY ILLUMINATED SNS, This Est: 0.000 This Est: $0.00
MAST ARM MO Total: 16.000 Total: $8,256.00
94005-3212-04 0100 0640 713-16.20 EACH SIGNS (DESCRIPTION)/(R10-12, Bid: 1.000 Unit Price: $240.00
30"x36") This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 9536 713-16.23 EACH SIGNS (DESCRIPTION)/(Internally  Bid: 0.000 Unit Price: $2,593.50
llluminated Street Signs - Furnish This Est: 0.000 This Est: $0.00
Only) Total: 16.000 Total: $41,496.00
0100 9536 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 16.000 Adj Total: -29,640.00
0100 9536 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 29,640.00
94002-3186-44 0100 1770 713-17.02 EACH INSTALL AUXILIARY SUPPORT Bid: 9.000 Unit Price: $130.00
FOR EXIT NUMBER PANEL This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $1,430.00
94002-3186-44 0100 1780 713-17.60 EACH SIGN MOUNTED ON CONCRETE Bid: 2.000 Unit Price: $360.00
MEDIAN BARRIER (___ )/ This Est: 0.000 This Est: $0.00
(W4-1) Total: 2.000 Total: $720.00
94002-3186-44 0100 1790 713-17.61 EACH SIGN MOUNTED ON CONCRETE Bid: 2.000 Unit Price: $475.00
MEDIAN BARRIER (___ )/ This Est: 0.000 This Est: $0.00
(TN-60D) Total: 2.000 Total: $950.00
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94002-3186-44 0100 1800 713-17.62 EACH SIGN MOUNTED ON CONCRETE Bid: 1.000 Unit Price: $475.00
MEDIAN BARRIER (_____ )/ This Est: 0.000 This Est: $0.00
(TN-60F) Total: 1.000 Total: $475.00
94002-3186-44 0100 1810 713-17.63 EACH SIGN MOUNTED ON CONCRETE Bid: 1.000 Unit Price: $475.00
MEDIAN BARRIER ( ) This Est: 0.000 This Est: $0.00
(TN-608B) Total: 1.000 Total: $475.00
94002-3186-44 0100 1820 713-17.64 EACH SIGN MOUNTED ON CONCRETE Bid: 1.000 Unit Price: $475.00
MEDIAN BARRIER ( ) This Est: 0.000 This Est: $0.00
(W13-2) Total: 1.000 Total: $475.00
94002-3186-44 0100 1830 713-30.09 EACH BARRIER MOUNTED SIGN Bid: 12.000 Unit Price: $355.00
SUPPORT (DESCRIPTION)/ This Est: 0.000 This Est: $0.00
(TN-45a) Total: 11.000 Total: $3,905.00
94002-3186-44 0100 1840 713-30.10 EACH BARRIER MOUNTED SIGN Bid: 20.000 Unit Price: $475.00
SUPPORT (DESCRIPTION)/(ALL  This Est: 0.000 This Est: $0.00
HOV SIGNS) Total: 21.000 Total: $9,975.00
94002-3186-44 0500 3220 714-01.01 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $5,178.00
NO.)/(BRIDGE NO.1) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,178.00
94002-3186-44 0500 3230 714-01.02 LS STRUCTURAL LIGHTING (BRIDGE Bid: 1.000 Unit Price: $4,355.00
NO.)/(BRIDGE NO.2) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,355.00
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94002-3186-44 0100 1850 714-09.09 EACH LUMINAIRES (DESCRIPTION)/(15' Bid: 10.000 Unit Price: $1,016.00
LUMINAIRE ARM WITH LED This Est: 0.000 This Est: $0.00
LIGHTING) Total: 10.000 Total: $10,160.00
0100 1850 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 10.000 Adj Total: -6,790.00
0100 1850 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,790.00
94005-3212-04 0100 0650 714-09.09 EACH LUMINAIRES (DESCRIPTION)/(15' Bid: 2.000 Unit Price: $1,016.00
LUMINAIRE ARM WITH LED This Est: 0.000 This Est: $0.00
LIGHTING) Total: 2.000 Total: $2,032.00
0100 0650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,358.00
0100 0650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,358.00
94002-3186-44 0100 1860 716-01.12 EACH RAISED PVMT MARKERS Bid: 1,450.000 Unit Price: $10.00
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS) Total: 5,998.000 Total: $59,980.00
94002-3191-94 0100 9909 716-01.12 EACH RAISED PVMT MARKERS Bid: 0.000 Unit Price: $10.00
(MONO-DIRECTIONAL) (1 COLOR  This Est: 0.000 This Est: $0.00
LENS)/(TANKER FIRE) Total: 135.000 Total: $1,350.00
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94002-3186-44 0100 1870 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 77.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 112.000 Total: $3,360.00
94005-3212-04 0100 0660 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 26.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1880 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 82.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 338.000 Total: $10,140.00
94005-3212-04 0100 0670 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 28.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1890 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 2,165.000 Unit Price: $30.00
Color) This Est: 0.000 This Est: $0.00
Total: 2,138.000 Total: $64,140.00
94002-3186-44 0100 1900 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 103.000 Unit Price: $15.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 597.000 Total: $8,955.00
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94002-3186-44 0100 1910 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 125.140 Unit Price: $25.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 896.993 Total: $22,424.83
94005-3212-04 0100 9092 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 0.000 Unit Price: $25.00
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 11.111 Total: $277.78
94002-3186-44 0100 1920 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 915.000 Unit Price: $15.00
(STOP LINE) This Est: 31.000 This Est: $465.00
Total: 893.000 Total: $13,395.00
94005-3212-04 0100 0680 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 120.000 Unit Price: $15.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 151.000 Total: $2,265.00
94002-3186-44 0100 1930 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 51.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $9,400.00
94005-3212-04 0100 0690 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $200.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $2,000.00
94002-3186-44 0100 1940 716-02.07 L.F. PLASTIC PAVEMENT MARKING Bid: 2,620.420 Unit Price: $10.00
(24" BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0100 1950  716-02.09 LF. PLASTIC PAVEMENT MARKING  Bid: 1,640.000 Unit Price: $20.00
(LONGITUDINAL CROSS-WALK) This Est: 117.000 This Est: $2,340.00
Total: 1,363.000 Total: $27,260.00
94005-3212-04 0100 0700  716-02.09 L.F. PLASTIC PAVEMENT MARKING  Bid: 390.000 Unit Price: $20.00
(LONGITUDINAL CROSS-WALK)  This Est: 0.000 This Est: $0.00
Total: 295.000 Total: $5,900.00
94005-3212-04 0100 0710  716-0230 L.M. RETRACING PAVEMENT Bid: 1.000 Unit Price: $3,800.00
MARKINGS - PLASTIC (4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1960  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 3.000 Unit Price: $400.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,200.00
94005-3212-04 0100 9089  716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 0.000 Unit Price: $400.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $800.00
94005-3212-04 0100 0720  716-04.03 L.F. PLASTIC PAVEMENT MARKING  Bid: 140.000 Unit Price: $3.00
(4" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 1970  716-04.04 L.F. PLASTIC PAVEMENT MARKING  Bid: 780.560 Unit Price: $12.00
(TRANSVERSE SHOULDER) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 74




Print Date: 12/09/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 1980 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 44.000 Unit Price: $150.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 41.000 Total: $6,150.00
94002-3186-44 0100 1990 716-04.07 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $400.00
(EXIT ONLY ARROW) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $5,200.00
94002-3186-44 0100 2000 716-04.08 EACH PLASTIC PAVEMENT MARKING Bid: 3.000 Unit Price: $450.00
(OPTION LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,350.00
94002-3186-44 0100 2010 716-04.09 EACH PLASTIC PAVEMENT MARKING Bid: 20.000 Unit Price: $200.00
(H.O.V. DIAMOND) This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $3,600.00
94002-3186-44 0100 2020 716-04.12 S.F. PLASTIC PAVEMENT MARKING Bid: 4.330 Unit Price: $20.00
(YIELD LINE) This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $240.00
94002-3186-44 0100 2030 716-04.14 EACH PLASTIC PAVEMENT MARKING Bid: 8.000 Unit Price: $400.00
(LANE REDUCTION ARROW) This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $4,400.00
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94002-3186-44 0100 2040 716-04.15 EACH PLASTIC PAVEMENT Bid: 28.000 Unit Price: $520.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
Total: 23.000 Total: $11,960.00
94005-3212-04 0100 9090 716-04.15 EACH PLASTIC PAVEMENT Bid: 0.000 Unit Price: $520.00
MARKING-BIKE SYMBOL/ARROW  This Est: 0.000 This Est: $0.00
SHARED Total: 8.000 Total: $4,160.00
94002-3186-44 0100 2050 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 6.000 Unit Price: $1,800.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 34.499 Total: $62,098.20
94005-3212-04 0100 9068 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $1,800.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 4.219 Total: $7,594.20
94002-3186-44 0100 9058 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 0.000 Unit Price: $1,900.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 34.504 Total: $65,557.60
94005-3212-04 0100 0730 716-05.20 L.M. PAINTED PAVEMENT MARKING Bid: 1.500 Unit Price: $1,900.00
(6" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 76




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 2060 716-05.49 L.M. PAINTED PAVEMENT Bid: 29.000 Unit Price: $3,000.00
MARKINGS(8" LINE) This Est: 0.000 This Est: $0.00
Total: 74.273 Total: $222,819.00
94002-3191-94 0100 9910 716-05.49 L.M. PAINTED PAVEMENT Bid: 0.000 Unit Price: $3,000.00
MARKINGS(8" LINE)/(TANKER This Est: 0.000 This Est: $0.00
FIRE) Total: 1.635 Total: $4,905.00
94002-3186-44 0100 9059 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $1.50
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 80,939.000 Total: $121,408.50
94002-3191-94 0100 9911 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $1.50
MARKING (LINE)/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 708.000 Total: $1,062.00
94005-3212-04 0100 0740 716-08.01 L.F. REMOVAL OF PAVEMENT Bid: 405.000 Unit Price: $1.50
MARKING (LINE) This Est: 0.000 This Est: $0.00
Total: 8,368.000 Total: $12,552.00
94002-3186-44 0100 9080 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 0.000 Unit Price: $20.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 55.111 Total: $1,102.22
94005-3212-04 0100 0750 716-08.04 S.Y. REMOVAL OF PAVEMENT Bid: 70.000 Unit Price: $20.00
MARKING (CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 3.778 Total: $75.56
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94002-3186-44 0100 2070  716-1201 L.M. ENHANCED FLATLINE THERMO  Bid: 12.675 Unit Price: $3,600.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 6.293 Total: $22,654.80
94005-3212-04 0100 0760  716-1201 L.M. ENHANCED FLATLINE THERMO  Bid: 1.000 Unit Price: $3,600.00
PVMT MRKNG (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2080  716-12.02 L.M. ENHANCED FLATLINE THERMO  Bid: 21.600 Unit Price: $4,600.00
PVMT MRKNG (6IN LINE) This Est: -0.845 This Est: $-3,887.00
Total: 24.718 Total: $113,702.80
94005-3212-04 0100 9091  716-1202 L.M. ENHANCED FLATLINE THERMO  Bid: 0.000 Unit Price: $4,600.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 2.218 Total: $10,202.80
94002-3186-44 0100 2090  716-12.06 L.F. ENHANCED FLAT LINE THERMO  Bid: 8,379.000 Unit Price: $5.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 10,625.000 Total: $53,125.00
94005-3212-04 0100 0770  716-12.06 L.F. ENHANCED FLAT LINE THERMO  Bid: 120.000 Unit Price: $5.00
(8IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2100  716-12.08 L.F. ENHANCED FLAT LINE THERMO  Bid: 17,495.000 Unit Price: $4.00
(12IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 16,218.000 Total: $64,872.00
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94002-3186-44 0100 2110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $585,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $585,000.00
94005-3212-04 0100 0780 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $65,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $65,000.00
94002-3186-44 0100 2120 725-03.60 EACH CABLE MARKER Bid: 21.000 Unit Price: $91.00
This Est: 0.000 This Est: $0.00
Total: 32.000 Total: $2,912.00
94005-3212-04 0100 0790 725-03.60 EACH CABLE MARKER Bid: 7.000 Unit Price: $91.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2130 725-04.24 L.F. CONDUIT BANK TYPE 4 Bid: 12,250.000 Unit Price: $8.20
This Est: 0.000 This Est: $0.00
Total: 12,453.000 Total: $102,114.60
94002-3186-44 0100 2140 725-04.34 L.F. CONDUIT BANK TYPE 4 BORED Bid: 1,265.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 885.000 Total: $21,240.00
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94002-3186-44 0100 2150 725-05.04 EACH SPLICE ENCLOSURE (UNDER Bid: 6.000 Unit Price: $537.00
GRADE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,222.00
94005-3212-04 0100 0800 725-05.04 EACH SPLICE ENCLOSURE (UNDER Bid: 2.000 Unit Price: $537.00
GRADE) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,074.00
94002-3186-44 0100 2160 725-05.06 EACH FUSION SPLICE Bid: 18.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $738.00
94005-3212-04 0100 0810 725-05.06 EACH FUSION SPLICE Bid: 6.000 Unit Price: $41.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $246.00
94002-3186-44 0100 2170 725-07.24 L.F. 2" CONDUIT W/BANK Bid: 4,450.000 Unit Price: $1.40
This Est: 0.000 This Est: $0.00
Total: 3,923.000 Total: $5,492.20
94002-3186-44 0100 2180 725-07.34 L.F. 2" CONDUIT BORED W/BANK Bid: 1,330.000 Unit Price: $3.10
This Est: 0.000 This Est: $0.00
Total: 1,785.000 Total: $5,533.50
94002-3186-44 0100 2190 725-12.40 EACH PULL BOXES (TYPE C) Bid: 15.000 Unit Price: $407.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $6,105.00
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94002-3186-44 0100 2200 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $900.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $900.00
94005-3212-04 0100 0820 730-01.02 EACH REMOVAL OF SIGNAL Bid: 1.000 Unit Price: $900.00
EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 0830 730-01.04 LS MODIFICATION OF EXISTING Bid: 1.000 Unit Price: $986.00
TRAFFIC SIGNAL EQUIPMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2210 730-02.08 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 1.000 Unit Price: $680.00
POLE MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $680.00
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94002-3186-44 0100 2220 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 34.000 Unit Price: $832.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $27,456.00
0100 2220 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 33.000 Adj Total: -17,457.00
0100 2220 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 17,457.00
94005-3212-04 0100 0840 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 6.000 Unit Price: $832.00
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,992.00
0100 0840 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 6.000 Adj Total: -3,174.00
0100 0840 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 3,174.00
94002-3186-44 0100 2230 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 4.000 Unit Price: $1,369.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,476.00
94005-3212-04 0100 0850 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 1.000 Unit Price: $1,369.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,369.00
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94002-3186-44 0100 2240 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 8.000 Unit Price: $835.00
(DESCRIPTION)/(130A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 9.000 Total: $7,515.00
0100 2240 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 9.000 Adj Total: -4,788.00
0100 2240 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 4,788.00
94005-3212-04 0100 0860 730-02.30 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $835.00
(DESCRIPTION)/(130A3 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 2.000 Total: $1,670.00
0100 0860 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -1,064.00
0100 0860 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,064.00
94002-3186-44 0100 2250 730-02.31 EACH SIGNAL HEAD ASSEMBLY Bid: 4.000 Unit Price: $834.00
(DESCRIPTION)/(130A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 4.000 Total: $3,336.00
94002-3186-44 0100 2260 730-02.32 EACH SIGNAL HEAD ASSEMBLY Bid: 1.000 Unit Price: $1,054.00
(DESCRIPTION)/(140A1 WITH This Est: 0.000 This Est: $0.00
BACKPLATE) Total: 1.000 Total: $1,054.00
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94002-3186-44 0100 2270 730-02.33 EACH SIGNAL HEAD ASSEMBLY Bid: 2.000 Unit Price: $680.00
(DESCRIPTION)/(130A3, POST This Est: 0.000 This Est: $0.00
94002-3186-44 0100 2280 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 9.000 Unit Price: $281.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $3,372.00
94005-3212-04 0100 0870 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 2.000 Unit Price: $281.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2290 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 29.000 Unit Price: $352.00
This Est: 0.000 This Est: $0.00
Total: 29.000 Total: $10,208.00
94005-3212-04 0100 0880 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 5.000 Unit Price: $352.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $1,760.00
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94002-3186-44 0100 2300 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 40.000 Unit Price: $1,076.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $40,888.00
0100 2300 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 33.000 Adj Total: -10,857.00
0100 2300 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 10,857.00
94005-3212-04 0100 0890 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 3.000 Unit Price: $1,076.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $3,228.00
94002-3186-44 0100 2310 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 14.000 Unit Price: $1,297.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $18,158.00
0100 2310 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 12.100 Adj Total: -5,251.40
0100 2310 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -390.60
0100 2310 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,642.00
94005-3212-04 0100 0900 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 3.000 Unit Price: $1,297.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,594.00
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94002-3186-44 0100 2320  730-05.01 EACH ELECTRICAL SERVICE Bid: 5.000 Unit Price: $3,637.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $18,185.00
94005-3212-04 0100 0910  730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $3,637.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,637.00
94002-3186-44 0100 2330  730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 660.000 Unit Price: $1.40
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 6,070.000 Total: $8,498.00
94005-3212-04 0100 0920  730-05.02 L.F. SERVICE CABLE (2 CONDUCTOR Bid: 80.000 Unit Price: $1.40
#8 AWG) This Est: 0.000 This Est: $0.00
Total: 120.000 Total: $168.00
94002-3186-44 0100 2340  730-05.03 L.F. SERVICE CABLE (DESCRIPTION) Bid: 2,850.000 Unit Price: $2.60
(STREET LIGHTING AC) This Est: 0.000 This Est: $0.00
Total: 3,900.000 Total: $10,140.00
94005-3212-04 0100 0930  730-05.03 L.F. SERVICE CABLE (DESCRIPTION) Bid: 495.000 Unit Price: $2.60
(STREET LIGHTING AC) This Est: 0.000 This Est: $0.00
Total: 495.000 Total: $1,287.00
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94002-3186-44 0100 2350 730-08.01 L.F. SIGNAL CABLE -3 CONDUCTOR Bid: 7,470.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 5,651.000 Total: $5,651.00
94005-3212-04 0100 0940 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 1,350.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 730.000 Total: $730.00
94002-3186-44 0100 2360 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 8,225.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 7,747.000 Total: $8,521.70
94005-3212-04 0100 0950 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 910.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 450.000 Total: $495.00
94002-3186-44 0100 2370 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 3,440.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 4,532.000 Total: $5,891.60
94005-3212-04 0100 0960 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 870.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 650.000 Total: $845.00
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94002-3186-44 0100 2380 730-08.10 L.F. SIGNAL CABLE - (DESCRIPTION)/ Bid: 4,880.000 Unit Price: $1.60
(EMERGENCY PREEMPT) This Est: 0.000 This Est: $0.00
Total: 5,141.000 Total: $8,225.60
94005-3212-04 0100 0970 730-08.10 L.F. SIGNAL CABLE - (DESCRIPTION)/ Bid: 655.000 Unit Price: $1.60
(EMERGENCY PREEMPT) This Est: 0.000 This Est: $0.00
Total: 432.000 Total: $691.20
94002-3186-44 0100 2390 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 235.000 Unit Price: $1.80
OPTIC (DESCRIPTION)/(6F, SMFQC  This Est: 0.000 This Est: $0.00
DROP CABLE) Total: 750.000 Total: $1,350.00
94005-3212-04 0100 0980 730-08.40 L.F. INTERCONNECT CABLE - FIBER Bid: 65.000 Unit Price: $1.80
OPTIC (DESCRIPTION)/(6F, SMFQC  This Est: 0.000 This Est: $0.00
DROP CABLE) Total: 300.000 Total: $540.00
94002-3186-44 0100 2400 730-08.41 L.F. INTERCONNECT CABLE - FIBER Bid: 5,955.000 Unit Price: $2.00
OPTIC (DESCRIPTION)/(24F, This Est: 0.000 This Est: $0.00
SINGLE MODE) Total: 6,180.000 Total: $12,360.00
94005-3212-04 0100 0990 730-08.41 L.F. INTERCONNECT CABLE - FIBER Bid: 1,720.000 Unit Price: $2.00
OPTIC (DESCRIPTION)/(24F, This Est: 0.000 This Est: $0.00
SINGLE MODE) Total: 1,720.000 Total: $3,440.00
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94002-3186-44 0100 2410 730-11.01 EACH STEEL CONDUIT RISER Bid: 5.000 Unit Price: $277.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 1000 730-11.01 EACH STEEL CONDUIT RISER Bid: 1.000 Unit Price: $277.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2420 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 435.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 320.000 Total: $2,208.00
94005-3212-04 0100 1010 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 170.000 Unit Price: $6.90
This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $897.00
94002-3186-44 0100 2430 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 4,845.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 7,765.000 Total: $50,472.50
94002-3191-94 0100 9912 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC)/ Bid: 0.000 Unit Price: $6.50
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 606.000 Total: $3,939.00
94005-3212-04 0100 1020 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 780.000 Unit Price: $6.50
This Est: 0.000 This Est: $0.00
Total: 810.000 Total: $5,265.00
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94002-3186-44 0100 2440 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 2,930.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 3,190.000 Total: $23,287.00
94005-3212-04 0100 1030 730-12.03 L.F. CONDUIT 3" DIAMETER (PVC) Bid: 345.000 Unit Price: $7.30
This Est: 0.000 This Est: $0.00
Total: 1,000.000 Total: $7,300.00
94002-3186-44 0100 2450 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 525.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0100 1040 730-12.08 L.F. CONDUIT 2" DIAMETER (RGS) Bid: 50.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 2460 730-12.16 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 6,795.000 Unit Price: $15.00
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 5,840.000 Total: $87,600.00
94005-3212-04 0100 1050 730-12.16  L.F. CONDUIT (DESCRIPTION)/(2" Bid: 1,465.000 Unit Price: $15.00
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 1,430.000 Total: $21,450.00

RR004

Page 90




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 2470 730-12.17 L.F. CONDUIT (DESCRIPTION)/(3" Bid: 1,565.000 Unit Price: $19.00
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 1,530.000 Total: $29,070.00
94005-3212-04 0100 1060 730-12.17 L.F. CONDUIT (DESCRIPTION)/(3" Bid: 1,140.000 Unit Price: $19.00
SCHEDULE 80 PVC, DIRECTIONAI  This Est: 0.000 This Est: $0.00
BORE) Total: 1,020.000 Total: $19,380.00
94002-3186-44 0100 2480 730-12.18 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 760.000 Unit Price: $7.90
SCHEDULE 80 PVC, TRENCHED)  This Est: 0.000 This Est: $0.00
Total: 1,220.000 Total: $9,638.00
94005-3212-04 0100 1070 730-12.18 L.F. CONDUIT (DESCRIPTION)/(2" Bid: 190.000 Unit Price: $7.90
SCHEDULE 80 PVC, TRENCHED)  This Est: 0.000 This Est: $0.00
Total: 460.000 Total: $3,634.00
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94002-3186-44 0100 2490 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 19.000 Unit Price: $456.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 19.000 Total: $8,664.00
0100 2490 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 19.000 Adj Total: -5,130.00
0100 2490 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,130.00
94005-3212-04 0100 1080 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 4.000 Unit Price: $456.00
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,824.00
0100 1080 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -1,080.00
0100 1080 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 1,080.00
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94002-3186-44 0100 2500 730-13.06 EACH VEHICLE DETECTOR (OPTICALLY Bid: 5.000 Unit Price: $9,336.00
ACTIVATED PRIORITY CONTROL!  This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $46,680.00
0100 2500 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -34,235.00
0100 2500 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 34,235.00
94005-3212-04 0100 1090 730-13.06 EACH VEHICLE DETECTOR (OPTICALLY Bid: 1.000 Unit Price: $9,336.00
ACTIVATED PRIORITY CONTROL' This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,336.00
0100 1090 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,847.00
0100 1090 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,847.00
94002-3186-44 0100 2510 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 24,245.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 16,552.000 Total: $16,552.00
94005-3212-04 0100 1100 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 5,720.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 5,414.000 Total: $5,414.00
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94002-3186-44 0100 2520 730-14.02 L.F. SAW SLOT Bid: 5,140.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 3,950.000 Total: $10,665.00
94005-3212-04 0100 1110 730-14.02 L.F. SAW SLOT Bid: 1,340.000 Unit Price: $2.70
This Est: 0.000 This Est: $0.00
Total: 996.000 Total: $2,689.20
94002-3186-44 0100 2530 730-14.03 L.F. LOOP WIRE Bid: 14,665.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 12,946.000 Total: $6,473.00
94005-3212-04 0100 1120 730-14.03 L.F. LOOP WIRE Bid: 3,320.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 2,915.000 Total: $1,457.50
94002-3186-44 0100 2540 730-14.10 EACH PREFORMED DETECTION Bid: 6.000 Unit Price: $577.00
LOOP(6FT x 6FT) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,462.00
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94002-3186-44 0100 2550 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 5.000 Unit Price: $12,805.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $64,025.00
0100 2550 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -44,400.00
0100 2550 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 44,400.00
94005-3212-04 0100 1130 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $12,805.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,805.00
0100 1130 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -8,880.00
0100 1130 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,880.00
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94002-3186-44 0100 2560 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 5.000 Unit Price: $3,775.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $18,875.00
0100 2560 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -13,130.00
0100 2560 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 13,130.00
94005-3212-04 0100 1140 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $3,775.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $3,775.00
94002-3186-44 0100 2570 730-18.01 EACH MASTER CONTROLLER Bid: 1.000 Unit Price: $6,675.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,675.00
94002-3186-44 0100 2580 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 8.000 Unit Price: $1,269.00
(8) This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $8,883.00
94005-3212-04 0100 1150 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 3.000 Unit Price: $1,269.00
(8) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,269.00
94002-3186-44 0100 2590 730-23.31 EACH PEDESTAL POLE (DESCRIPTION) Bid: 3.000 Unit Price: $1,269.00
(107 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,269.00
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94002-3186-44 0100 2600 730-23.36  EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $13,276.00
(DESCRIPTION)/(1 ARM @ 50') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $26,552.00
0100 2600 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -14,102.00
0100 2600 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 14,102.00
94005-3212-04 0100 1160 730-23.36  EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $13,276.00
(DESCRIPTION)/(1 ARM @ 50') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $13,276.00
0100 1160 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -7,051.00
0100 1160 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,051.00
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94002-3186-44 0100 2610 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $15,112.00
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,112.00
0100 2610 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -8,470.00
0100 2610 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 8,470.00
94005-3212-04 0100 1170 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $15,112.00
(DESCRIPTION)/(1 ARM @ 55') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $30,224.00
0100 1170 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -16,940.00
0100 1170 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 16,940.00
94002-3186-44 0100 2620 730-23.38 EACH CANTILEVER SIGNAL SUPPORT Bid: 4.000 Unit Price: $17,787.00
(DESCRIPTION)/(1 ARM @ 60') This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $71,148.00
0100 2620 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -42,144.00
0100 2620 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 42,144.00
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94002-3186-44 0100 2630 730-23.39 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $22,884.00
(DESCRIPTION)/(1 ARM @ 75') This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $45,768.00
0100 2630 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 2.000 Adj Total: -27,580.00
0100 2630 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 27,580.00
94002-3186-44 0100 2640 730-23.88 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $11,015.00
ARM @ 45 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,015.00
0100 2640 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -5,304.00
0100 2640 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,304.00
94002-3186-44 0100 2650 730-23.96 EACH CANTILEVER SIGNAL SUPPORT Bid: 5.000 Unit Price: $25,197.00
(DESCRIPTION)/(1 ARM @ 80') This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $125,985.00
0100 2650 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -77,880.00
0100 2650 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 77,880.00
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94002-3186-44 0100 2660 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 20.000 Unit Price: $581.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $11,620.00
0100 2660 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 20.000 Adj Total: -7,380.00
0100 2660 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,380.00
94005-3212-04 0100 1180 730-26.05 EACH COUNTDOWN PEDESTRIAN Bid: 6.000 Unit Price: $581.00
SIGNAL This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $2,324.00
0100 1180 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4.000 Adj Total: -1,476.00
0100 1180 ADJUSTMENT Stockpiled Materials Closure Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: -738.00
0100 1180 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 2,214.00
94002-3186-44 0100 2670 730-26.06 EACH PEDESTRIAN PUSHBUTTON POS Bid: 1.000 Unit Price: $388.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $388.00
94005-3212-04 0100 1190 730-26.06 EACH PEDESTRIAN PUSHBUTTON POS Bid: 3.000 Unit Price: $388.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $776.00
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94002-3186-44 0100 2680 730-26.09 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 20.000 Unit Price: $291.00
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 20.000 Total: $5,820.00
94005-3212-04 0100 1200 730-26.09 EACH PEDESTRIAN PUSHBUTTON WITt Bid: 6.000 Unit Price: $291.00
15IN SIGN This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,164.00
94002-3186-44 0100 2690 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 5.000 Unit Price: $8,822.00
CONDITIONER This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $44,110.00
0100 2690 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 5.000 Adj Total: -33,082.50
0100 2690 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 33,082.50
94005-3212-04 0100 1210 730-35.06 EACH BATTERY BACK-UP AND POWER Bid: 1.000 Unit Price: $8,822.00
CONDITIONER This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,822.00
0100 1210 ADJUSTMENT Stockpiled Materials Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1.000 Adj Total: -6,616.50
0100 1210 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,616.50
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94002-3186-44 0100 9542 730-40 EACH TEMPORARY TRAFFIC SIGNAL Bid: 0.000 Unit Price: $20,790.07
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,790.07
94002-3186-44 0100 2700 730-40.02 LS TEMPORARY TRAFFIC SIGNAL Bid: 1.000 Unit Price: $11,560.00
SYSTEM This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,560.00
94002-3186-44 0100 9513  740-06.01 S.Y. GEOMEMBRANE Bid: 0.000 Unit Price: $19.55
This Est: 0.000 This Est: $0.00
Total: 180.000 Total: $3,519.00
94002-3186-44 0100 2710 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 1,753.000 Unit Price: $2.35
CONTROL) This Est: 0.000 This Est: $0.00
Total: 2,729.560 Total: $6,414.47
94005-3212-04 0100 1220 740-10.03 S.Y. GEOTEXTILE (TYPE ll)(EROSION Bid: 1,290.000 Unit Price: $2.35
CONTROL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0100 9514 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 0.000 Unit Price: $3.85
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 800.000 Total: $3,080.00
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94002-3186-44 0100 2720 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 15,616.000 Unit Price: $3.25
12IN (DESCRIPTION)/(EROSION This Est: 0.000 This Est: $0.00
CONTROL) Total: 5,220.000 Total: $16,965.00
94005-3212-04 0100 1230 740-11.02 L.F. TEMPORARY SEDIMENT TUBE Bid: 3,461.000 Unit Price: $3.25
12IN (DESCRIPTION)/(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 1,700.000 Total: $5,525.00
94002-3186-44 0100 2730 740-11.05 L.F. TEMPORARY SEDIMENT TUBE Bid: 31,976.000 Unit Price: $4.91
24IN (DESCRIPTION)/(EROSION  This Est: 0.000 This Est: $0.00
CONTROL) Total: 27,864.000 Total: $136,812.24
94002-3186-44 0900 3240 760-19.01 EACH REMOVE POLES Bid: 31.000 Unit Price: $230.00
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $5,060.00
94002-3186-44 0900 3250 760-19.02 EACH REMOVE OH ASSY Bid: 239.000 Unit Price: $175.00
This Est: 0.000 This Est: $0.00
Total: 297.000 Total: $51,975.00
94002-3186-44 0900 3260 760-19.03 L.F. REMOVE PRIMARY WIRE Bid: 29,924.000 Unit Price: $0.92
This Est: 0.000 This Est: $0.00
Total: 30,082.000 Total: $27,675.44
94002-3191-94 0900 9923 760-19.03 L.F. REMOVE PRIMARY WIRE/ Bid: 0.000 Unit Price: $0.92
(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 2,695.000 Total: $2,479.40
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94002-3186-44 0900 3270 760-19.04 L.F. REMOVE SEC WIRE Bid: 706.000 Unit Price: $1.92
This Est: 0.000 This Est: $0.00
Total: 1,247.000 Total: $2,394.24
94002-3186-44 0900 3280 760-19.05 EACH (I) WOOD POLE 40-2W Bid: 6.000 Unit Price: $895.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $4,475.00
94002-3186-44 0900 3290 760-19.06 EACH (I) WOOD POLE 40-5W Bid: 2.000 Unit Price: $770.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,540.00
94002-3186-44 0900 3300 760-19.07 EACH () WOOD POLE 45-2W Bid: 1.000 Unit Price: $1,035.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,070.00
94002-3186-44 0900 3310 760-19.08 EACH (I) WOOD POLE 45-3W Bid: 3.000 Unit Price: $990.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,960.00
94002-3186-44 0900 3320 760-19.09 EACH (I) WOOD POLE 50-3W Bid: 1.000 Unit Price: $1,195.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,195.00
94002-3186-44 0900 3330 760-19.10 EACH (l) STL POLE 50-H1S Bid: 2.000 Unit Price: $3,810.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $7,620.00
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94002-3186-44 0900 3340 760-19.11 EACH (I) STL POLE 55-H3S Bid: 2.000 Unit Price: $6,285.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $12,570.00
94002-3186-44 0900 3350 760-19.12 EACH (lI) WOOD POLE 55-2W Bid: 10.000 Unit Price: $1,415.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $14,150.00
94002-3186-44 0900 3360 760-19.13 EACH (I) STL POLE 55-H2S Bid: 5.000 Unit Price: $5,495.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $27,475.00
94002-3186-44 0900 3370 760-19.14 EACH (I) STL POLE 60-H3S Bid: 2.000 Unit Price: $6,810.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $13,620.00
94002-3186-44 0900 3380 760-19.15 EACH (I) WOOD POLE 60-2W Bid: 8.000 Unit Price: $1,725.00
This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $13,800.00
94002-3186-44 0900 3390 760-19.16 EACH (l) STL POLE 60-H2S Bid: 6.000 Unit Price: $6,015.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $36,090.00
94002-3186-44 0900 3400 760-19.17 EACH (lI) WOOD POLE 65-1W Bid: 4.000 Unit Price: $2,325.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $9,300.00
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94002-3186-44 0900 3410 760-19.18 EACH (l) STL POLE 65-H3S Bid: 1.000 Unit Price: $7,425.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $7,425.00
94002-3186-44 0900 3420 760-19.19 EACH (l) STL POLE 70-H3S Bid: 5.000 Unit Price: $8,000.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $40,000.00
94002-3186-44 0900 3430 760-19.20 EACH (I) STL POLE 75-H3S Bid: 1.000 Unit Price: $8,625.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,625.00
94002-3186-44 0900 3440 760-19.21 EACH (l) STL POLE 80-H3S Bid: 2.000 Unit Price: $9,540.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $19,080.00
94002-3186-44 0900 3450 760-19.22 EACH (1) 1IN X 10FT TPL EYE BUSTANC Bid: 1.000 Unit Price: $455.00
F1-10 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,365.00
94002-3186-44 0900 3460 760-19.23 L.F. (I) OH PRIMARY WIRE D #1/0 Bid: 633.000 Unit Price: $1.80
ACSR This Est: 0.000 This Est: $0.00
Total: 1,263.000 Total: $2,273.40
94002-3186-44 0900 3470 760-19.24 L.F. (I) OH PRIMARY WIRE D #2 ACSR  Bid: 2,668.000 Unit Price: $1.30
This Est: 0.000 This Est: $0.00
Total: 2,711.000 Total: $3,524.30

RR004

Page 106




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0900 3480  760-19.25 L.F. (I) OHPRIMARY WIRE D #3/0 Bid: 7,739.000 Unit Price: $1.91
ACSR This Est: 0.000 This Est: $0.00
Total: 7,090.000 Total: $13,541.90
94002-3191-94 0900 9924  760-19.25 L.F. (I) OHPRIMARY WIRE D #3/0 Bid: 0.000 Unit Price: $1.91
ACSR/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 385.000 Total: $735.35
94002-3186-44 0900 3490 760-19.26 L.F. (I) OHPRIMARY WIRE D #4 ACSR Bid: 25.000 Unit Price: $1.42
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0900 3500  760-19.27 L.F. (1) OH SECONDARY WIRE D #4 Bid: 65.000 Unit Price: $2.16
ALDP This Est: 0.000 This Est: $0.00
Total: 70.000 Total: $151.20
94002-3186-44 0900 3510 760-19.28 L.F. (I) OHPRIMARY WIRE D #795 AAC Bid: 46,704.000 Unit Price: $4.04
This Est: 0.000 This Est: $0.00
Total: 48,030.000 Total: $194,041.20
94002-3191-94 0900 9925  760-19.28 L.F. () OH PRIMARY WIRE D #795 Bid: 0.000 Unit Price: $4.04
AAC/(TANKER FIRE) This Est: 0.000 This Est: $0.00
Total: 2,310.000 Total: $9,332.40
94002-3186-44 0900 3520 760-19.29 EACH (1) TPL EYE SCREW ANC HIGH Bid: 2.000 Unit Price: $675.00
TORQUE F6-6 This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $7,425.00
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94002-3186-44 0900 3530 760-19.30 EACH (1) TWIN EYE SCREW ANCHOR Bid: 67.000 Unit Price: $400.00
F6-7 This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $30,000.00
94002-3186-44 0900 3540 760-19.31 EACH (I) ROCK ANCHOR F7-6 Bid: 2.000 Unit Price: $455.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,730.00
94002-3186-44 0900 3550 760-19.32 EACH (I) SEC/NEU ASSY INSULATED Bid: 2.000 Unit Price: $95.00
BRACKET J10 This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $190.00
94002-3186-44 0900 3560 760-19.33 EACH (I) SEC ASSY INSULATED Bid: 1.000 Unit Price: $115.00
DEADENDJ13E This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $115.00
94002-3186-44 0900 3570 760-19.34 EACH (1) SEC SWINGING CLEVIS Bid: 2.000 Unit Price: $85.00
SERVICE ASSY J6 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $85.00
94002-3186-44 0900 3580 760-19.35 EACH (I) UPSET BOLT J8 Bid: 2.000 Unit Price: $75.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $150.00
94002-3186-44 0900 3590 760-19.36 EACH (1) PREFORMED SERVICE ASSY Bid: 3.000 Unit Price: $100.00
K6C This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $500.00
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94002-3186-44 0900 3600 760-19.37 EACH (l) 250W SECURITY LIGHT M29-2¢  Bid: 2.000 Unit Price: $595.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,190.00
94002-3186-44 0900 3610 760-19.38 EACH (I) DEADEND SHOE M5-1 Bid: 1.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $575.00
94002-3186-44 0900 3620 760-19.39 EACH (l) FIBERGLASS BRACKET M5-22 Bid: 5.000 Unit Price: $185.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $555.00
94002-3186-44 0900 3630 760-19.40 L.F. (I) UG SEC WIRE UK #350 MCTP Bid: 125.000 Unit Price: $11.36
This Est: 0.000 This Est: $0.00
Total: 130.000 Total: $1,476.80
94002-3186-44 0900 3640 760-19.41 L.F. (I) UG SEC WIRE UK #4/0 ALQD Bid: 170.000 Unit Price: $11.18
This Est: 0.000 This Est: $0.00
Total: 275.000 Total: $3,074.50
94002-3186-44 0900 3650 760-19.42 EACH (I) LARGE UG PULLBOX UM35L Bid: 2.000 Unit Price: $1,845.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,690.00
94002-3186-44 0900 3660 760-19.43 EACH (I) PRIMARY UG PBX 48L X 30W X Bid: 4.000 Unit Price: $2,915.00
36D UM35P This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,830.00
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94002-3186-44 0900 3670  760-19.44 EACH (1) SEC POLE MOUNTED 3IN Bid: 4.000 Unit Price: $940.00
CONDUIT UM53 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $2,820.00
94002-3186-44 0900 3680  760-19.45 EACH (I) PRIMARY POLE MOUNTED 4IN  Bid: 3.000 Unit Price: $1,060.00
CONDUIT UM54 This Est: 0.000 This Est: $0.00
Total: 9.000 Total: $9,540.00
94002-3186-44 0900 3690 760-19.46 EACH (1) SINGLE PH VERTICLE Bid: 1.000 Unit Price: $175.00
TANGENT VA1 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $175.00
94002-3186-44 0900 3700  760-19.47 EACH (I) SINGLE PH VERTICAL MED Bid: 1.000 Unit Price: $265.00
ANGL VA3 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $265.00
94002-3186-44 0900 3710  760-19.48 EACH (1) SINGLE PHTAPFROM3PH  Bid: 2.000 Unit Price: $335.00
STR VA5-2E This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,005.00
94002-3186-44 0900 3720  760-19.49 EACH (1) SINGLE PH DEADEND EPOXY  Bid: 3.000 Unit Price: $210.00
INS VASE This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $630.00
94002-3186-44 0900 3730 760-19.50 EACH (1) 3 PH LG COND TANGENT STR Bid: 16.000 Unit Price: $990.00
VC1-3 This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $14,850.00
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94002-3186-44 0900 3740  760-19.51 EACH (I)3 PH SM COND TANGENT STL  Bid: 1.000 Unit Price: $790.00
STRVC1S This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $790.00
94002-3186-44 0900 3750  760-19.52 EACH (1) 3 PH SM ANGLE STRUCTURE  Bid: 1.000 Unit Price: $1,090.00
VC2 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,090.00
94002-3186-44 0900 3760  760-19.53 EACH (1) 3 PH HORIZ CONST MEDUIM Bid: 7.000 Unit Price- $1.435.00
ANGLE VC2-2 This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $11,480.00
94002-3186-44 0900 3770  760-19.54 EACH (1) 3 PH HORZ CNST STL STR Bid: 4.000 Unit Price: $1.430.00
VC2-28 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,720.00
94002-3186-44 0900 3780  760-19.55 EACH ()3 PH HORZ CNST STLSTRNO  Bid: 4.000 Unit Price: $1.370.00
NEUVC2-28X This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $5,480.00
94002-3186-44 0900 3790  760-19.56 EACH (I)3 PH HORZ CNST NO NEU Bid: 8.000 Unit Price: $1,365.00
VC2-2X This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $10,920.00
94002-3186-44 0900 3800  760-19.57 EACH (I)3 PH VERT MEDIUM ANGLE Bid: 1.000 Unit Price: $1.250.00
VC3L This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,250.00
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94002-3186-44 0900 3810  760-19.58 EACH (1) 3 PH VERT MEDIUM ANGLE NC  Bid: 1.000 Unit Price: $1,170.00
NEU VC3LX This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,170.00
94002-3186-44 0900 3820 760-19.59 EACH (l) 3 PH VERT DBL DE VC4-1L Bid: 1.000 Unit Price: $2,105.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,105.00
94002-3186-44 0900 3830 760-19.60 EACH (1) 3 PH VERT DBL DE NO NEU Bid: 3.000 Unit Price: $1,970.00
VC4-1LX This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $5,910.00
94002-3186-44 0900 3840 760-19.62 EACH (l) 3 PH VERT SNGL DE NO NEU Bid: 3.000 Unit Price: $845.00
VC5-1LX This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $3,380.00
94002-3186-44 0900 3850 760-19.63 EACH (l) 3 PH HORIZ SNGL DE VC7HDE Bid: 7.000 Unit Price: $1,415.00
This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $14,150.00
94002-3186-44 0900 3860 760-19.64 EACH (I) 3 PH HORIZ DBL DE VC8 Bid: 1.000 Unit Price: $2,010.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,010.00
94002-3186-44 0900 3870 760-19.65 EACH (I) 3 PH HORIZ DBL DE NEU ON Bid: 3.000 Unit Price: $2,085.00
ARM VC8-1X This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $10,425.00
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94002-3186-44 0900 3880  760-19.66 EACH (I) 3 PH HORIZ DBL DE INV ARMS  Bid: 1.000 Unit Price: $1,975.00
VC8-4X This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,975.00
94002-3186-44 0900 3890  760-19.67 EACH (I)3 PH HORIZ DBL DE STLSTR  Bid: 2.000 Unit Price: $2,095.00
VC8S This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,285.00
94002-3186-44 0900 3900  760-19.68 EACH (I) 3PH HORZ DBL DE STL STR Bid: 2.000 Unit Price- $2,095.00
NONEU VC8SX This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,095.00
94002-3186-44 0900 3910  760-19.69 EACH (I)3 PH HORIZ DBL DE NO NEU Bid: 2.000 Unit Price: $2,170.00
VC8X This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,170.00
94002-3186-44 0900 3920  760-19.70 EACH ()3 PHLG COND TANGENT STR  Bid: 17.000 Unit Price: $1.370.00
VC9-2X This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $17,810.00
94002-3186-44 0900 3930  760-19.71 EACH () DOWN GUY LIGHT CONST Bid: 28.000 Unit Price: $210.00
VE1-2 This Est: 0.000 This Est: $0.00
Total: 38.000 Total: $7,980.00
94002-3186-44 0900 3940  760-19.72 EACH (I) INSULTD DWN GUY LIGHT Bid: 12.000 Unit Price: $305.00
CONST VE1-5TX This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $3,660.00
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94002-3186-44 0900 3950 760-19.73 EACH (I) SNGL OH GUYTHROUGH BOLT Bid: 5.000 Unit Price: $300.00
TYPE VE2-2 This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $3,000.00
94002-3186-44 0900 3960 760-19.74 EACH (I) DOWN GUY HVY CONST VE3-5 Bid: 92.000 Unit Price: $235.00
This Est: 0.000 This Est: $0.00
Total: 99.000 Total: $23,265.00
94002-3186-44 0900 3970 760-19.75 EACH (I) SNGL OH GUYTHROUGH BOLT Bid: 23.000 Unit Price: $340.00
TYPE VE4-5 This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $8,160.00
94002-3186-44 0900 3980 760-19.76 EACH (I) XFMR ASSY 1PH ON 1PH LINE  Bid: 2.000 Unit Price: $570.00
VG105 This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,710.00
94002-3186-44 0900 3990 760-19.77 EACH (1) XFMR ASSY 1PH ON 3PHLINE  Bid: 1.000 Unit Price: $570.00
VG135 This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $570.00
94002-3186-44 0900 4000 760-19.78 EACH (I) XFMR ASSY 3PH ON 3PH Bid: 3.000 Unit Price: $3,115.00
LINEVG312L This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $21,805.00
94002-3186-44 0900 4010 760-19.79 EACH (l) LINE ARRESTOR VG5A Bid: 9.000 Unit Price: $140.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $1,820.00
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94002-3186-44 0900 4020  760-19.80 EACH (1) LINE ARRESTOR Bid: 3.000 Unit Price: $165.00
INTERMED.VGSAI This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $990.00
94002-3186-44 0900 4030 760-19.81 EACH () FUSED CUTOUT VG5C Bid: 15.000 Unit Price: $260.00
This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $4,420.00
94002-3186-44 0900 4040 760-19.82 EACH (l) FUSED CUTOUT LOAD BK Bid: 3.000 Unit Price: $405.00
VGS5C-LB This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,215.00
94002-3186-44 0900 4050 760-19.83 EACH (I) DUAL 10FT XARM VG5H-10D Bid: 5.000 Unit Price: $535.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $3,745.00
94002-3186-44 0900 4060 760-19.84 EACH (l) XFMR ASSY 1PH ON 1PH LINE  Bid: 3.000 Unit Price: $615.00
VGST This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,845.00
94002-3186-44 0900 4070 760-19.85 EACH (1) POLE GRND WOOD STR Bid: 33.000 Unit Price: $245.00
VM2-11 This Est: 0.000 This Est: $0.00
Total: 28.000 Total: $6,860.00
94002-3186-44 0900 4080 760-19.86 EACH (I) POLE GRND STL STR VM2-11S  Bid: 17.000 Unit Price: $205.00
This Est: 0.000 This Est: $0.00
Total: 24.000 Total: $4,920.00
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94002-3186-44 0900 4090 760-19.87 EACH (1) SUB GRND CONN TO STL STR  Bid: 1.000 Unit Price: $780.00
VM2-14S This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $780.00
94002-3186-44 0900 4100 760-19.88 EACH (1) HOOKSTICK GOLB HORIZ Bid: 1.000 Unit Price: $9,185.00
CONSTVM3-17LBH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $9,185.00
94002-3186-44 0900 4110 760-19.89 EACH (I) LD BRK CUTOUT VM3-1LB Bid: 3.000 Unit Price: $460.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $1,380.00
94002-3186-44 0900 4120 760-19.90 EACH (l) EPXY EXT LINK 12 INCH VM5-2  Bid: 2.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0900 4130 760-19.91 EACH (I) EPXY EXT LINK 48 INCH Bid: 4.000 Unit Price: $135.00
VM5-23-4 This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $2,160.00
94002-3186-44 0900 4140 760-19.92 EACH (1) EPXY EXT LINK 72 INCH Bid: 12.000 Unit Price: $150.00
VM5-23-6 This Est: 0.000 This Est: $0.00
Total: 33.000 Total: $4,950.00
94002-3186-44 0900 4150 760-19.93 EACH (I) ARM PIN VM5-5 Bid: 5.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $805.00
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94002-3186-44 0900 4160 760-19.94 EACH (I) CAPACITOR ASSY VM9-600 Bid: 1.000 Unit Price: $2,300.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,300.00
94002-3186-44 0900 4170 760-19.95 L.F. () UG PRIMARY VUD #1/0 ALCNC Bid: 900.000 Unit Price: $14.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0900 4180 760-19.96 EACH (I) 3PH UG PRIMARY CABL TERM  Bid: 1.000 Unit Price: $1,625.00
VUM2-5 This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $6,500.00
94002-3186-44 0900 4190 760-19.97 EACH (1) 3 PH LG COND TANGENT STL Bid: 1.000 Unit Price: $1,045.00
STR VC1-3S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0900 4200 770-27.99 EACH (l) 3 PH VERT SNGL DE VC5-1L Bid: 2.000 Unit Price: $1,070.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,140.00
94002-3186-44 0901 9530 773-09.83 L.F. BORE 4IN CONDUIT UNDER Bid: 0.000 Unit Price: $35.00
COMMERCIAL DRIVE This Est: 0.000 This Est: $0.00
Total: 590.000 Total: $20,650.00
94002-3186-44 0901 4210 773-23.82 EACH DIG SPLICE PIT 80 C.F. Bid: 3.000 Unit Price: $787.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,574.00
94002-3186-44 0901 4220 773-23.83 EACH REMOVE POLES ALL SIZES Bid: 15.000 Unit Price: $181.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $2,715.00

RR004

Page 117




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0901 4230 773-23.84 EACH MR1-1IN MANTA RAY ANCHOR Bid: 34.000 Unit Price: $362.00
This Est: 0.000 This Est: $0.00
Total: 34.000 Total: $12,308.00
94002-3186-44 0901 4240 773-23.85 L.F. 2DUCT FORMATION @ 36IN Bid: 280.000 Unit Price: $14.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 580.000 Total: $8,120.00
94002-3186-44 0901 4250 773-23.86 L.F. 4 IN SCHEDULE 40 PVC Bid: 560.000 Unit Price: $5.50
This Est: 0.000 This Est: $0.00
Total: 660.000 Total: $3,630.00
94005-3212-04 0900 9517 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 0.000 Unit Price: $25.20
This Est: 0.000 This Est: $0.00
Total: 44.000 Total: $1,108.80
94002-3186-44 0906 4340 791-01.04 L.F. 4IN STEEL GAS MAIN Bid: 3,200.000 Unit Price: $84.75
This Est: 0.000 This Est: $0.00
Total: 2,860.000 Total: $242,385.00
94005-3212-04 0900 9518 791-01.05 L.F. 6IN STEEL GAS MAIN Bid: 0.000 Unit Price: $143.85
This Est: 0.000 This Est: $0.00
Total: 121.000 Total: $17,405.85
94002-3186-44 0904 9519 791-01.06 L.F. 8IN STEEL GAS MAIN Bid: 0.000 Unit Price: $168.00
This Est: 0.000 This Est: $0.00
Total: 122.000 Total: $20,496.00
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94005-3212-04 0901 1340 791-02.02 L.F. 2IN MDPE GAS MAIN Bid: 240.000 Unit Price: $31.25
This Est: 0.000 This Est: $0.00
Total: 77.000 Total: $2,406.25
94002-3186-44 0902 4260 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 2,800.000 Unit Price: $29.50
This Est: 0.000 This Est: $0.00
Total: 2,853.000 Total: $84,163.50
94005-3212-04 0900 9520 791-02.04 L.F. 4IN MDPE GAS MAIN Bid: 0.000 Unit Price: $29.50
This Est: 0.000 This Est: $0.00
Total: 18.000 Total: $531.00
94005-3212-04 0900 9521 791-02.05 L.F. 6IN MDPE GAS MAIN Bid: 0.000 Unit Price: $68.25
This Est: 0.000 This Est: $0.00
Total: 324.000 Total: $22,113.00
94002-3186-44 0906 4350 791-04.31 L.F. HDD 4IN STEEL PIPE - ROCK Bid: 350.000 Unit Price: $175.00
This Est: 0.000 This Est: $0.00
Total: 350.000 Total: $61,250.00
94005-3212-04 0900 1310 791-06.02 EACH CONNECT TO 2IN EX. PE MAIN Bid: 1.000 Unit Price: $1,100.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,100.00
94002-3186-44 0906 4360 791-06.11 EACH CONNECT TO 4IN EX. STL MAIN Bid: 1.000 Unit Price: $2,400.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,400.00
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94002-3186-44 0903 4270  791-06.31 EACH CONNECT TO 2IN EX. STLMAIN  Bid: 1.000 Unit Price: $2,500.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,500.00
94005-3212-04 0900 9522  791-06.33 EACH CONNECT TO 6IN EX. STLMAIN  Bid: 0.000 Unit Price: $30,784.53
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $30,784.53
94002-3186-44 0904 9523 791-06.34 EACH CONNECT TO 8IN EX. STL MAIN Bid: 0.000 Unit Price: $29,400.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,400.00
94002-3186-44 0904 4280 791-07.02 EACH 4IN PE GAS VALVE ASSEMBLY Bid: 1.000 Unit Price: $675.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $675.00
94005-3212-04 0900 9524 791-07.03 EACH 6IN PE GAS VALVE ASSEMBLY Bid: 0.000 Unit Price: $1,575.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,575.00
94005-3212-04 0900 9525  791-07.09 EACH 2IN STEEL GAS VALVE Bid: 0.000 Unit Price: $2.625.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,625.00
94002-3186-44 0906 4370  791-07.10 EACH 4IN STEEL GAS VALVE Bid: 2.000 Unit Price: $2.200.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $11,000.00
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94005-3212-04 0900 9526 791-07.11 EACH 6IN STEEL GAS VALVE Bid: 0.000 Unit Price: $6,405.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $6,405.00
94002-3186-44 0904 4290 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 5.000 Unit Price: $385.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $2,310.00
94005-3212-04 0900 9527 791-08.02 EACH 3/4IN SERVICE ASSEMBLY Bid: 0.000 Unit Price: $385.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0904 4300 791-08.06 L.F. 1/2IN PE SERVICE PIPE Bid: 1.000 Unit Price: $18.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0905 4330 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 755.000 Unit Price: $21.75
This Est: 0.000 This Est: $0.00
Total: 951.000 Total: $20,684.25
94005-3212-04 0900 9528 791-08.07 L.F. 3/4IN PE SERVICE PIPE Bid: 0.000 Unit Price: $21.75
This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $478.50
94005-3212-04 0900 9529 791-09.04 EACH REGULATOR STATION Bid: 0.000 Unit Price: $8,925.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $8,925.00
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94002-3186-44 0906 4380 791-09.05 S.Y. RESTORE ASPHALT Bid: 128.000 Unit Price: $55.00
This Est: 0.000 This Est: $0.00
Total: 163.100 Total: $8,970.50
94002-3186-44 0906 4390 791-09.06 S.Y. RESTORE CONCRETE Bid: 94.000 Unit Price: $33.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0906 4400 791-09.07 S.Y. RESTORE GRAVEL Bid: 30.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 312.200 Total: $14,049.00
94005-3212-04 0900 1320 791-09.08 EACH REMOVE REGULATOR STATION Bid: 1.000 Unit Price: $645.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,290.00
94002-3186-44 0904 4310 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CU  Bid: 5.000 Unit Price: $256.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $512.00
94005-3212-04 0900 1330 791-10.01 EACH RETIRE IN PLACE 3/4IN SERV CU  Bid: 1.000 Unit Price: $256.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $256.00
94002-3186-44 0904 4320 791-10.04 EACH RETIRE IN PLACE 2IN SERV CUT  Bid: 1.000 Unit Price: $345.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0907 4410 793-14.30 EACH FIBEROPTIC PULL BOX (12IN X Bid: 4.000 Unit Price: $300.00
12IN) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,200.00
94002-3186-44 0909 4620 793-17.11  L.F. OPEN CUT 4IN HDPE DR11 Bid: 110.000 Unit Price: $30.00
FIBEROPTIC CONDUIT This Est: 0.000 This Est: $0.00
Total: 110.000 Total: $3,300.00
94002-3186-44 0908 4420 793-17.21 L.F. BORE/JACK 4IN HDPE DR 11 Bid: 240.000 Unit Price: $35.00
FIBEROPTIC CONDUIT This Est: 0.000 This Est: $0.00
Total: 220.000 Total: $7,700.00
94002-3186-44 0910 4630 795-01.02 L.F. 4INDIP SLIP JOINT WATERLINE  Bid: 150.000 Unit Price: $66.00
This Est: 0.000 This Est: $0.00
Total: 101.000 Total: $6,666.00
94002-3186-44 0910 4640 795-01.03 L.F. 6IN DIP RESTRAINED JOINT Bid: 85.000 Unit Price: $66.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 77.000 Total: $5,082.00
94005-3212-04 0902 1350 795-01.04 L.F. 6INDIP SLIP JOINT WATERLINE  Bid: 20.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4650 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 151.000 Unit Price: $74.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 244.000 Total: $18,056.00
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94005-3212-04 0902 1360 795-01.06 L.F. 8INDIP SLIP JOINT WATERLINE  Bid: 20.000 Unit Price: $65.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4660 795-01.09 L.F. 12IN DIP RESTRAINED JOINT Bid: 1,513.000 Unit Price: $70.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 2,139.500 Total: $149,765.00
94002-3186-44 0910 4670 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 3,243.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 2,944.000 Total: $179,584.00
94005-3212-04 0903 1510 795-01.10 L.F. 12IN DIP SLIP JOINT WATER LINE Bid: 200.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0911 4920 795-01.13 L.F. 16IN DIP RESTRAINED JOINT Bid: 394.000 Unit Price: $122.00
WATER LINE This Est: 0.000 This Est: $0.00
Total: 359.000 Total: $43,798.00
94005-3212-04 0902 1370 795-02.03 L.F. 4IN HDPE WATER LINE Bid: 700.000 Unit Price: $37.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 4430 795-03.06 L.F. 8INPVC WATER LINE Bid: 785.000 Unit Price: $43.00
This Est: 0.000 This Est: $0.00
Total: 672.000 Total: $28,896.00
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94002-3186-44 0911 4930 795-05.83 L.F. BORE/JACK 30IN STEEL CASING Bid: 226.000 Unit Price: $473.00
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 240.000 Total: $113,520.00
94005-3212-04 0902 1380 795-06.02 EACH CONNECT TO 3IN WATER LINE Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 4440 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 4.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $9,375.00
94005-3212-04 0902 1390 795-06.05 EACH CONNECT TO 8IN WATER LINE Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4680 795-06.06 EACH CONNECT TO 10IN WATER LINE Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4690 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 4.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $7,500.00
94005-3212-04 0902 1400 795-06.07 EACH CONNECT TO 12IN WATER LINE Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94005-3212-04 0902 1410  795-06.09 EACH CONNECT TO 16IN WATER LINE  Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 4450  795-06.30 EACH CUT/CAP EXISTING LINGES (ALL  Bid: 4.000 Unit Price: $810.00
SIZES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4700  795-06.30 EACH CUT/CAP EXISTING LINGES (ALL  Bid: 9.000 Unit Price: $810.00
SIZES) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $4,860.00
94002-3186-44 0910 9510  795-07.10 EACH 10IN X 10IN TAPPING SLEEVE Bid: 0.000 Unit Price: $5,911.50
AND VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,911.50
94005-3212-04 0902 1420 795-07.32 EACH INSERTION VALVE (8IN) Bid: 1.000 Unit Price: $8,310.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4710 795-08.03 EACH 4IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $915.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,830.00
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94002-3186-44 0910 4720 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 11.000 Unit Price: $1,020.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $12,240.00
94005-3212-04 0902 1430 795-08.04 EACH 6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,020.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 4460 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 4.000 Unit Price: $1,375.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4730 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,375.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $4,125.00
94005-3212-04 0902 1440 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,375.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,750.00
94002-3186-44 0910 4740 795-08.06 EACH 10IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4750 795-08.08 EACH 12IN BUTTERFLY VALVE Bid: 14.000 Unit Price: $2,050.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $28,700.00
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94005-3212-04 0902 1450 795-08.09 EACH 12IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,320.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0911 4940 795-08.13 EACH 16IN BUTTERFLY VALVE Bid: 2.000 Unit Price: $2,900.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $5,800.00
94002-3186-44 0910 4760 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 2.000 Unit Price: $2,910.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $11,640.00
94002-3186-44 0910 4770  795-09.02 EACH 1IN WATER SERVICE METER Bid: 2.000 Unit Price: $3,220.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $9,660.00
94002-3186-44 0910 4780  795-09.04 EACH 2IN WATER SERVICE METER Bid: 3.000 Unit Price: $5.340.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,680.00
94002-3186-44 0910 4790  795-09.06 EACH 4IN WATER SERVICE METER Bid: 1.000 Unit Price: $20.645.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $20,645.00
94005-3212-04 0902 1460  795-09.09 EACH RELOCATE/RECONNECT Bid: 1.000 Unit Price: $8.210.00
SERVICE ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 128




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0910 4800 795-09.12 L.F. 2IN COPPER SERVICE PIPE Bid: 360.000 Unit Price: $61.00
This Est: 0.000 This Est: $0.00
Total: 47.000 Total: $2,867.00
94002-3186-44 0910 4810 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 145.000 Unit Price: $46.00
This Est: 0.000 This Est: $0.00
Total: 117.000 Total: $5,382.00
94002-3186-44 0910 4820 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 30.000 Unit Price: $47.00
This Est: 0.000 This Est: $0.00
Total: 254.000 Total: $11,938.00
94005-3212-04 0902 1470 795-09.29 L.F. 1IN COPPER SERVICE PIPE Bid: 100.000 Unit Price: $47.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4830 795-10.03 EACH 1IN AUTO AIR RELEASE VALVE Bid: 4.000 Unit Price: $2,375.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $9,500.00
94002-3186-44 0910 4840 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 2.000 Unit Price: $1,260.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,520.00
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94002-3186-44 0910 4850 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 11.000 Unit Price: $2,420.00
This Est: 0.000 This Est: $0.00
Total: 11.000 Total: $26,620.00
94005-3212-04 0902 1480 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 1.000 Unit Price: $2,420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4860 795-11.04 EACH RELOCATE FIRE HYDRANT Bid: 1.000 Unit Price: $1,905.00
This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $9,525.00
94002-3186-44 0910 4870 795-12.01 EACH REMOVE FIRE HYDRANT Bid: 9.000 Unit Price: $155.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $2,015.00
94002-3186-44 0910 4880 795-12.02 LS REMOVAL OF EXISTING LINE Bid: 1.000 Unit Price: $2,480.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4890 795-12.04 LS REMOVE EX BACKFLOW Bid: 1.000 Unit Price: $655.00
APPARATUS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $655.00
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94002-3186-44 0910 4900 795-13.01 LB. DIFITTINGS Bid: 15,000.000 Unit Price: $6.45
This Est: 0.000 This Est: $0.00
Total: 14,920.000 Total: $96,234.00
94005-3212-04 0902 1490 795-13.01 LB. DIFITTINGS Bid: 750.000 Unit Price: $6.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94005-3212-04 0902 1500 795-14.02 C.Y. CLASS B CONCRETE Bid: 15.000 Unit Price: $205.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0910 4910  795-15.07 LF. 24IN STEEL CASING PIPE OPEN  Bid: 158.000 Unit Price: $119.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $19,040.00
94002-3186-44 0911 4950  795-15.08 L.F. 26IN STEEL CASING PIPE OPEN  Bid: 94.000 Unit Price: $150.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0911 9506  795-15.10 L.F. 30IN STEEL CASING PIPE OPEN  Bid: 0.000 Unit Price: $205.00
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $8,200.00
94002-3186-44 0908 4470  797-0530 LF. _ INDIP GRAVITY SEWER Bid: 558.000 Unit Price: $252.00
6FT-12FT DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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94002-3186-44 0908 4480  797-0531 LF. _ INDIP GRAVITY SEWER Bid: 131.000 Unit Price: $252.00
12FT-18FT DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 4490  797-05.32 L.F. _ INDIP GRAVITY SEWER >18FT  Bid: 74.000 Unit Price: $252.00
DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
94002-3186-44 0908 9507  797-05.96 L.F. 30IN FSP GRAVITY SEWER Bid: 0.000 Unit Price: $238.65
6FT-12FT DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 438.000 Total: $104,528.70
94002-3186-44 0908 9508  797-05.97 LF. 30IN FSP GRAVITY SEWER Bid: 0.000 Unit Price: $238.65
12FT-18FT DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 151.000 Total: $36,036.15
94002-3186-44 0908 9509  797-0598 LF. 30IN FSP GRAVITY SEWER >18FT Bid: 0.000 Unit Price: $238.65
DEPTH/(SEE PLANS) This Est: 0.000 This Est: $0.00
Total: 125.000 Total: $29,831.25
94002-3186-44 0908 4500  797-06.77 LF. BORE/JACK 16IN STEEL CASING  Bid: 260.000 Unit Price: $243.00
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 200.000 Total: $48,600.00
94002-3186-44 0908 4510 797-06.83 L.F. BORE/JACK 48IN STEEL CASING Bid: 260.000 Unit Price: $829.00
PIPE-ROCK. This Est: 0.000 This Est: $0.00
Total: 230.000 Total: $190,670.00
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94002-3186-44 0908 4520 797-06.90 L.F. OPEN CUT 16IN STEEL CASING Bid: 135.000 Unit Price: $107.00
PIPE This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $14,445.00
94002-3186-44 0908 4530 797-06.96 L.F. OPEN CUT 48IN STEEL CASING Bid: 135.000 Unit Price: $377.00
PIPE This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $50,895.00
94002-3186-44 0908 4540 797-07.16 EACH 60IN MANHOLE 10FT-12FT DEPTF Bid: 2.000 Unit Price: $4,920.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $4,920.00
94002-3186-44 0908 4550 797-07.17 EACH 60IN MANHOLE 12FT-14FT DEPTF Bid: 4.000 Unit Price: $5,465.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $21,860.00
94002-3186-44 0908 4560 797-07.18 EACH 60IN MANHOLE 14FT-16FT DEPTF Bid: 1.000 Unit Price: $5,815.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $11,630.00
94002-3186-44 0908 4570 797-08.01 LB. DIFITTINGS Bid: 1,700.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 1,317.000 Total: $21,072.00
94002-3186-44 0908 4580  797-10.11 EACH CONNECT EX.>18IN SEWERTO  Bid: 4.000 Unit Price: $1.120.00
NEW MANHOLE This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,480.00
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94002-3186-44 0908 4590 797-11.26 EACH RETIREIN PLACE 60IN MANHOLE Bid: 4.000 Unit Price: $1,120.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $4,480.00
94002-3186-44 0908 4600 797-11.38 LS BY-PASS PUMPING Bid: 1.000 Unit Price: $15,060.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,060.00
94002-3186-44 0908 4610 797-11.39 L.F. TV INSPECTION Bid: 763.000 Unit Price: $6.00
This Est: 0.000 This Est: $0.00
Total: 763.000 Total: $4,578.00
94002-3186-44 0100 2740 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 3,635.000 Unit Price: $15.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 1,312.231 Total: $19,683.47
94005-3212-04 0100 1240 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 121.000 Unit Price: $15.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 6.970 Total: $104.55
94002-3186-44 0100 9505 801-01.65 UNIT TEMPORARY MULCH Bid: 0.000 Unit Price: $12.92
This Est: 0.000 This Est: $0.00
Total: 1,616.880 Total: $20,890.09
94002-3186-44 0100 2750  801-02.01 UNIT CROWN VETCH MIXTURE Bid: 766.000 Unit Price: $25.00
(WITHOUT MULCH) This Est: 0.000 This Est: $0.00
Total: 895.080 Total: $22,377.00
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94002-3186-44 0100 2760 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,395.000 Unit Price: $12.00
This Est: 73.600 This Est: $883.20
Total: 2,037.800 Total: $24,453.60
94005-3212-04 0100 1250 801-03 M.G. WATER (SEEDING & SODDING) Bid: 1,210.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 248.500 Total: $2,982.00
94002-3186-44 0100 9531 802-11.11 EACH CERCIS CANADENSIS (REDBUD Bid: 0.000 Unit Price: $31.50
2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $315.00
94002-3186-44 0100 9532 802-11.14 EACH DIOSPYROS VIRGINIANA Bid: 0.000 Unit Price: $31.50
(PERSIMMON 2-5FT CNTNR This Est: 0.000 This Est: $0.00
GRWN) Total: 10.000 Total: $315.00
94002-3186-44 0100 9533 802-11.28 EACH PRUNUS SEROTINA (BLACK Bid: 0.000 Unit Price: $31.50
CHERRY 2-5FT CNTNR GRWN) This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $252.00
94002-3186-44 0100 9534 802-12.51 EACH CORNUS AMOMUM (SILKY Bid: 0.000 Unit Price: $10.50
DOGWOOD SEEDLING B.R.) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $147.00
94002-3186-44 0100 9535 802-13.51 EACH ALNUS SERRULATA (HAZEL Bid: 0.000 Unit Price: $10.50
ALDER SDLNG BARE ROOT) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $147.00

RR004

Page 135




Print Date:
JJ07919

12/09/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
94002-3186-44 0100 2770 803-01 S.Y. SODDING (NEW SOD) Bid: 110,000.000 Unit Price: $1.60
This Est: 1,249.220 This Est: $1,998.75
Total: 124,222.190 Total: $198,755.50
94005-3212-04 0100 1260 803-01 S.Y. SODDING (NEW SOD) Bid: 6,522.000 Unit Price: $1.60
This Est: 88.440 This Est: $141.50
Total: 6,432.780 Total: $10,292.45
94002-3186-44 0100 2780 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 32,087.000 Unit Price: $1.05
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 134,851.410 Total: $141,593.98
V47 - TSMR  *END OF REPORT*
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